
MINUTES OF THE ADJOURNED MEETING OF THE
BOARD OF DIRECTORS OF

VISTA IRRIGATION DISTRICT

November 1 7, 2021

An Adjourned Meeting of the Board of Directors of Vista Irrigation District was held on
Wednesday, November 17, 2021, at the offices ofthe District, 1391 Engineer Street, Vista, California.

1. CALL TO ORDER

In President Sanchez’s absence, First Vice President Miller called the meeting to order at 9:00 a.m.

2. ROLL CALL

Directors present: Miller, Vásquez, and Dorey; Director MacKenzie was present via teleconference
from I 578 Palomar Drive, San Marcos, CA.

Directors absent: Sanchez.

Staff present: Brett Hodgkiss, General Manager; Lisa Soto, Secretary of the Board; Don Smith,
Director of Water Resources; Randy Whitmann, Director of Engineering; Frank Wolinski, Director of
Operations and Field Services; Marlene Kelleher, Director of Administration; Shallako Goodrick, Finance
Supervisor; Greg Keppler, Engineering Project Manager; Robert Scholl, Engineering Services Manager;
and Mark Saltz, Water Resources Specialist.

Other attendees: Member of the public, Dan Frame, was present for Consent Calendar, Item 6.B. 1.

3. PLEDGE OF ALLEGIANCE

Director Dorey led the pledge of allegiance.

4. APPROVAL OF AGENDA

General Manager Brett Hodgkiss requested that agenda Item 18 be removed from the day’s agenda.

2 1 -1 1 - 1 24 Upon motion by Director Vásquez, seconded by Director Dorey and unanimously carried
(4 ayes: Miller, Vásquez, Dorey, and MacKenzie; 1 absent: Sanchez), the Board of
Directors approved the revised agenda which excluded agenda Item 18.

5. ORAL COMMUNICATIONS

No public comments were presented on items not appearing on the agenda.

6. CONSENT CALENDAR

21 -l 1-125 Upon motion by Director Dorey, seconded by Director Vásquez and unanimously carried
1

(4 ayes: Miller, Vásquez, Dorey, and MacKenzie; 1 absent: Sanchez), the Board of
Directors approved the Consent Calendar, including Resolution No. 21-42 approving

L disbursements.
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A. Waterline project approvals

See staff report attached hereto.

1 . Staffrecommended and the Board approved the waterline project for a 1 5-lot single-family
residential development known as 1217 Nordahi Road, consisting of approx. 3.8 acres
owned by Sahar Naeemi Noroleh, located at 2 I 7 Nordahl Road within an unincorporated
area between the City of Escondido and City of San Marcos (LN 2O 5-009; APN 226-290-
01; DIVNO 5).

2. Staff recommended and the Board approved the waterline project for a multi-family
development known as Green Oak Villas, consisting of I 07 townhomes on approximately
8.0 gross acres owned by Beazer Homes Holdings, LLC, located at the northeast corner of
Sycamore Avenue and Green Oak Road within the City of Vista (LN 2020-0 1 7; APN 217-
210-38, 39, 73, 74; DIV 5).

B. Grants of Right of Way

See staff report attached hereto.

I . Staff recommended and the Board accepted Grant of Right of Way (F38) for a specific
easement over a single-family residential lot consisting ofapproximately 0.84 gross acres,
owned by Dan Frame, located at 1 0 1 7 La Rueda Road, Vista (LN 202 1 -03 6; APN I 81-
210-10; DIV NO 5).

2. Staff recommended and the Board accepted Grant of Right of Way (K63) for a specific
easement over a 1 87-lot single-family residential development known as San Marcos
Highlands, consisting of approximately 289 gross acres owned by KB Home California
LLC, a Delaware limited liability company, located at the northern end of Las Posas Road,
San Marcos (LN 2017-018; 1-3090; APNs 182-1 0-02, -03; 1821 1-01; 84-l01-35; 184-
240-13, -14, -15, -33, -35, -36; 184-241-06, -07, -08 and -09; DIV 5).

C. Quitclaim Deed and Bill of Sale

See staff report attached hereto. Staff recommended and the Board approved Quitclaim Deed and
Bill of Sale (688) quitclaiming a portion of an abandoned I 8-inch steel water main within a residential
property consisting of approximately 0.82 gross acres owned by ZN Investments, LLC, located at 2754
Foothill Drive, Vista (LN 2021-032; APN 181-200-25; DIV NO 5).

D. Materials for mainline replacement

See staff report attached hereto. Staff recommended and the Board approved the purchase of
pipeline materials from Ferguson Waterworks for mainline replacement on Mira Sol Drive in the amount
of $74,610.25.

E. Minutes of Board of Directors meeting on November 3, 2021

The minutes of November 3, 2021 were approved as presented.

F. Resolution ratifying check disbursements
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RESOLUTION NO. 21-42

BE IT RESOLVED, that the Board of Directors of Vista Irrigation District does hereby
approve checks numbered 68020 through 68119 drawn on Union Bank totaling $673,107.21.

FURTHER RESOLVED that the Board of Directors does hereby authorize the execution of
the checks by the appropriate officers of the District.

PASSED AND ADOPTED unanimously by a roll call vote of the Board of Directors of Vista
Irrigation District this 17th day ofNovember 2021.

****************

7. TRANSFER OF CERTAIN LOCAL WATER FACILITIES AND RIGHTS-OF-WAY TO
CITY OF ESCONDIDO

See staff report attached hereto.

Director of Water Resources Don Smith said that, as part of the requirements set forth in the
District’s settlement with the San Luis Rey Indian Bands and City of Escondido (Escondido), staff
recommends the execution ofdocuments transferring various facilities and rights-of-way to Escondido. The
documents include an Assignments and Assumption Agreement, Bill of Sale, Quitclaim Deed, and Second
Amendment to Water Filtration Plant Joint Powers Agreement between Escondido and the District. He
added that the District would continue to reimburse Escondido for halfofthe cost ofoperating, maintaining,
repairing and replacing these facilities.

Mr. Smith said that staff has worked with the District’s legal counsel as well as Escondido staff
and legal counsel to assure that all of the appropriate instruments were used to transfer the facilities. He
said that all of the facilities are for raw water only, and while some are still in use, many have been
abandoned. Mr. Smith added that by transferring the facilities the District will be turning over all raw water
facilities from Lake Wohlford to the Escondido-Vista Treatment Plant (EVWTP) to Escondido to own,
operate, maintain and replace. He stated that the District would still own 20 percent ofthe EVWTP.

It was noted that many ofthe facilities transferred had been substantially or completely depreciated
and that the transfer of assets with remaining book value would not affect the District’s cash flow or rate
model.

2 1 - I 1 - I 26 Upon motion by Director Vásquez, seconded by Director Dorey and unanimously carried
(4 ayes: Miller, Vásquez, Dorey, and MacKenzie; 1 absent: Sanchez), the Board of
Directors authorized the General Manager to execute the Assignments andAssumption
Agreement, Bill of Sale, Quitclaim Deed and Second Amendment to Water Filtration
Plant Joint Powers Agreement between the City of Escondido and Vista Irrigation
District transferring variousfaciities and rights-of-way to the City ofEscondido.

8. DEODAR RESERVOIR REHABILITATION DESIGN

See staffreport attached hereto.

Director of Engineering Randy Whitmann stated that, along with Edgehill (E) Reservoir
Replacement and Pump Station project, rehabilitation ofthe Deodar Reservoir is a high priority project for
the District based on inspection findings and documented deficiencies as well as the operational flexibility
it provides. He said that Murraysmith performed the seismic and structural analysis on Deodar Reservoir,
and staff believes Murraysmith has a unique understanding of the reservoir’s deficiencies and rehabilitation
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requirements; therefore, staff is proposing to retain Murraysmith on a sole source basis to perform the
design ofthe rehabilitation project. Mr. Whitmann reviewed the reservoir’s condition and the rehabilitation
work that would be performed. He stated that, as part ofthe structural analysis, Murraysmith compared the
cost of rehabilitation versus replacement, and replacement would cost significantly more. Mr. Whitmann
added that the proposed project should extend the life ofthe reservoir by 50 years.

Mr. Whitmann stated that if approved, the Deodar Reservoir Rehabilitation project design would
be completed by the third quarter of 2022; construction would likely be underway in early 2023 and
completed by the end of2023, coinciding with the completion ofthe Edgehill (E) Reservoir Replacement
and Pump Station project.

2 1 - 1 1 - 1 27 Upon motion by Director Vásquez, seconded by Director Dorey and unanimously carried
(4 ayes: Miller, Vásquez, Dorey, and MacKenzie; 1 absent: Sanchez), the Board of
Directors authorized the General Manager to enter into an Agreementfor Professional
Services with Murraysmithfor the design ofthe Deodar Reservoir Rehabilitation project

---—-—----

in an amount not-to-exceed $256,323.

9. SAN DIEGO COUNTY WATER AUTHORITY REBATE FROM METROPOLITAN
WATER DISTRICT OF SOUTHERN CALIFORNIA RATE CASE LITIGATION

See staff report attached hereto.

Mr. Hodgkiss stated that the San Diego County Water Authority (Water Authority) recently
received a payment in the amount of $35.9 million from the Metropolitan Water District of Southern
California (Metropolitan) as result of rate case litigation (20 1 5-20 1 7) between the Water Authority and
Metropolitan. In October 2021, the Water Authority’s Board of Directors announced a plan to distribute
the $35.9 million payment to its 24 member agencies on a pro-rata basis; Vista Irrigation District’s share
of the disbursement is $1,227,643.

Mr. Hodgkiss said that staff’s recommendation is to use the District’s share of the rebate in the
same manner as the first rebate received in March 202 1 , offsetting the financial impact of rate increases
from the Water Authority over the next five years. He noted that, with the previous rebate, this methodology
reduced the Water Authority pass-through by four cents per billing unit. If this rebate is applied in a similar
manner, the Water Authority’s pass-through would be reduced by a total of eight cents per billing unit. Mr.
Hodgkiss added that this methodology was based on legal counsel’s advice at the time the first rebate was
received from the Water Authority.

21-1 1-128 Upon motion by Director MacKenzie, seconded by Director Dorey and unanimously
carried (4 ayes: Miller, Vásquez, Dorey, and MacKenzie; 1 absent: Sanchez), the Board
ofDirectors approvedthe use ofrebate in the amount of$1,227,643 to offset thefinancial
impact ofSan Diego County Water Authority rate increases over the nextfive years.

10. TREASURER’S REPORT AS OF SEPTEMBER 30, 2021

See staff report attached hereto.

Ms. Kelleher presented the Treasurer’s Report as of September 30, 2021 . She stated that the
methodology used to create the Cash Flow Projection graph had been revised to show cash flow excluding
hinds held to pay the San Luis Rey Indian Water Authority for Surplus Supplemental Water and to be used
to offset Water Authority rate increases over the next five years. Ms. Kelleher further noted that the Cash
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Flow Projection graph has been updated to show both the Emergency and Working Capital reserves funds,
which are currently at $1 0 million each.

The Board thanked Ms. Kelleher for the report.

11. EXCELLENCE IN FINANCIAL REPORTING AWARD

See staff report attached hereto.

Ms. Kelleher stated that, for the fourteenth year in a row, the District has been awarded the
Certificate of Achievement for Excellence in Financial Reporting from the Government Finance Officers
Association (GFOA) for its Comprehensive Annual Financial Report for Fiscal Year 2020. She said that
GFOA is a professional association, which promotes the professional management of governments; each
year, GFOA recognizes governmental agencies for achieving the highest standards in governmental
accounting and reporting. Ms. Kelleher commented that the District’s history ofreceiving this award year
after year could be beneficial ifthe District needed seek financing to pay for a project in the future.

The Board and Mr. Hodgkiss thanked Ms. Kelleher and the Finance stafffor their good work. Ms.
Kelleher thanked her staff, including Finance Supervisor Shallako Goodrick, for helping the District
achieve this award.

12. MATTERS PERTAINING TO THE ACTIVITIES OF THE SAN DIEGO COUNTY
WATER AUTHORITY

See staff report attached hereto.

Director Miller reported that he was sworn in as a Water Authority delegate to Metropolitan and
that he had met with the new Metropolitan General Manager Adel Hagekhalil, who seemed very positive
and ready to work towards rebuilding a collegial relationship between Metropolitan and the Water
Authority.

Director Miller reported that the detachment of Rainbow Municipal Water District (Rainbow) and
Fallbrook Public Utilities District (Falibrook) from the Water Authority is proceeding, and the matter is
now under consideration by the San Diego Local Agency Formation Commission (LAFCO).

13. MEETINGS AND EVENTS

See staff report attached hereto.

Director MacKenzie reported on her attendance at a meeting of the Special District Leadership
Foundation (SDLF) Board of Directors where SDLF adopted its 2022 Budget. The SDLF Board also
discussed changes to its bylaws in order to redefine the composition of the Board of Directors, which has
changed over the years from its original makeup. The meeting also included the election of officers;
Director MacKenzie reported that she was elected Vice President of SDLF.

Director MacKenzie stated that she would have to depart the Board meeting at this time, and she
wished everyone a happy Thanksgiving. Director MacKenzie left the meeting.

Director Vásquez stated that he and Director MacKenzie met the previous day as the Public Affairs
Committee to discuss the District’s Scholarship Program and 2021 Annual Report and Spring/Summer
Newsletter. He stated that they came up with a new essay question for the Scholarship Program.
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14. ITEMS FOR FUTURE AGENDAS AND/OR PRESS RELEASES

See staff report attached hereto.

Director Miller mentioned that the Board would be due for Ethics training in about five months.
Mr. Hodgkiss stated that he would arrange for the Board (and staff) to receive Ethics training to comply
with legal requirements.

15. COMMENTS BY DIRECTORS

Director Vásquez commented on Governor Newsorn’s request for statewide conservation. He also
commented on President Biden’s infrastructure bill, which set aside $350 million for California water
projects.

16. COMMENTS BY GENERAL COUNSEL

General Counsel was not present.

17. COMMENTS BY GENERAL MANAGER

Mr. Hodgkiss informed the Board that the District’s Annual Employee Appreciation Event would
be held on Tuesday, December 7, 202 1 , at noon in the garage bays.

Mr. Hodgkiss reported the water level at Lake Henshaw was at 4,400 acre feet. Director Miller
requested that staff continue to keep the San Luis Rey Indian Bands informed about the status of the
Harmful Algal Bloom in the Lake 1-lenshaw and about plans to mitigate the problem.

Director Miller commented that he spoke with the General Manager of Rincon del Diablo
Municipal Water District (Rincon) who expressed that his agency would be willing to participate financially
in the Vista Flume Replacement project. Mr. Whitmann responded that the District received a letter from
Rincon during the Water Supply Planning Study indicating that the existing Flume provides valuable water
supply redundancy to the Rincon (via an intertie) during Water Authority aqueduct shutdowns.

18. CLOSED SESSION: LABOR NEGOTIATIONS

This item was removed from the day’s agenda.

19. ADJOURNMENT

There being no further business to come before the Board, at 10:15 a.m., First Vice President Miller
adjourned the meeting.

Patrick Sanchez, Preside’

ATT:

Lisa R. Soto, Secretary
Board of Directors
VISTA IRRIGATION DISTRICT
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STAFF REPORT 

Agenda Item: 6.A.1     
Board Meeting Date: November 17, 2021 
Prepared By:  Robert Scholl 
Reviewed By:  Randy Whitmann 
Approved By:  Brett Hodgkiss 

 
SUBJECT: WATERLINE PROJECT APPROVAL 
 
RECOMMENDATION:  Approve this waterline project for a 15-lot single-family residential development 
known as 1217 Nordahl Road, consisting of approximately 3.8 acres owned by Sahar Naeemi Noroleh, located 
at 1217 Nordahl Road within an unincorporated area between the City of Escondido and City of San Marcos 
(LN 2015-009; APN 226-290-01; DIV NO 5).   
 
PRIOR BOARD ACTION:  On September 16, 2020, the Board postponed consideration of a detachment and 
temporary water service exchange agreement with the Vallecitos Water District (Vallecitos) for the Nordahl 
Road subdivision until it received an update on the terms and conditions of the existing exchange and temporary 
service agreements. On November 4, 2020, the Board decided not to reorganize and to notify Vallecitos that 
the District intended to serve the project instead of entering into an exchange agreement with Vallecitos. On 
November 3, 2021, the Board accepted Grant of Right of Way (N70) and (N71) for the installation of water 
facilities within the development.  
 
FISCAL IMPACT: None. 
 
SUMMARY:  On November 4, 2021, the District signed the improvement plans for this waterline project; 
approval of this project will allow the General Manager to execute a construction agreement with the developer.   
  
DETAILED REPORT:  Under District inspection, the owner’s contractor will install approximately 762 feet 
of 8-inch waterline, one 8-inch gate valve, fifteen 1-inch domestic meters, two 3/4-inch irrigation meters, two 
6-inch fire services, two 2-inch blow-offs, one 2-inch air vent and make connections as approved on the plans.  
The owner will submit applications and pay the necessary fees to the District for the water meters.  Approval 
of this waterline project will allow the owner to proceed with the development of the project.   
 
ATTACHMENT:  Map 
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STAFF REPORT 

Agenda Item:  6.A.2     
Board Meeting Date: November 17, 2021 
Prepared By:  Robert Scholl 
Reviewed By:  Randy Whitmann 
Approved By:  Brett Hodgkiss 

 
SUBJECT: WATERLINE PROJECT APPROVAL 
 
RECOMMENDATION:  Approve this waterline project for a multi-family development known as Green Oak 
Villas, consisting of 107 townhomes on approximately 8.0 gross acres owned by Beazer Homes Holdings, 
LLC, located at the northeast corner of Sycamore Avenue and Green Oak Road within the City of Vista (LN 
2020-017; APN 217-210-38, 39, 73, 74; DIV 5).   
 
PRIOR BOARD ACTION:  None. 
 
FISCAL IMPACT:  None. 
 
SUMMARY:  On October 7, 2021, the District signed the improvement plans for this waterline project; 
approval of this project will allow the General Manager to execute a construction contract with the developer.   
  
DETAILED REPORT:  Under District inspection, the owner’s contractor will install approximately 103 feet 
of 8-inch waterline, one 4-inch domestic service, one 2-inch irrigation service, two 8-inch fire services, one 2-
inch blow-off and make connections as approved on the plans.  The new water facilities will be located within 
the public right of way of Sycamore Avenue and Green Oak Road. The owner will submit applications and pay 
the necessary fees to the District for water meters; approval of this waterline project will allow the owner to 
proceed with the development of their project.   
 
ATTACHMENT:  Map 
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STAFF REPORT 

Agenda Item:  6.B.1     
Board Meeting Date: November 17, 2021 
Prepared By:  Robert Scholl 
Reviewed By:  Randy Whitmann 
Approved By:  Brett Hodgkiss 

 
SUBJECT: GRANT OF RIGHT OF WAY 
 
RECOMMENDATION:  Accept Grant of Right of Way (F38) for a specific easement over a single-family 
residential lot consisting of approximately 0.84 gross acres, owned by Dan Frame, located at 1017 La Rueda 
Road, Vista (LN 2021-036; APN 181-210-10; DIV NO 5). 
 
PRIOR BOARD ACTION:  On July 7, 1999, the Board accepted Grant of Right of Way (S141) and (H82).  
 
FISCAL IMPACT:  None. 
  
SUMMARY:  Dan Frame is in the process of completing a boundary adjustment with the County of San Diego 
to revise the property lines for APNs 181-210-09 and 181-210-10 and develop two single-family residences.  
Acceptance of Grant of Right of Way (F38) via easement document will allow the District to secure a dedicated 
20-foot wide specific easement along La Rueda Road for the installation of future water facilities. 
 
ATTACHMENT:  Map 
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STAFF REPORT 

Agenda Item:  6.B.2     
Board Meeting Date: November 17, 2021 
Prepared By:  Robert Scholl 
Reviewed By:  Randy Whitmann 
Approved By:  Brett Hodgkiss 

 
SUBJECT: GRANT OF RIGHT OF WAY 
 
RECOMMENDATION:  Accept Grant of Right of Way (K63) for a specific easement over a 187-lot single-
family residential development known as San Marcos Highlands, consisting of approximately 289 gross acres 
owned by KB Home California LLC, a Delaware limited liability company, located at the northern end of Las 
Posas Road, San Marcos (LN 2017-018; I-3090; APNs 182-110-02, -03; 182-111-01; 184-101-35; 184-240-
13, -14, -15, -33, -35, -36; 184-241-06, -07, -08 and -09; DIV 5). 
 
PRIOR BOARD ACTION:  On September 16, 2020, the Board accepted Grant of Right of Way (V102) for 
relocated water facilities within the development, and on March 3, 2021, consented to the Grant of Right of 
Way to Vallecitos Water District over a portion of Specific Easement (V102). On April 7, 2021, the Board 
acknowledged existing easements via City of San Marcos TSM 13-001-1.  On May 18, 2021, the Board 
approved the waterline project.   
 
FISCAL IMPACT:  None. 
 
SUMMARY:  KB Home California LLC is in the process of developing 187 single-family residential lots on 
approximately 289 gross acres located at the northern end of Las Posas Road. Vallecitos Water District will 
provide water service to the project, and the District’s existing 14-inch water main within the development will 
be relocated into public right of way.  Acceptance of Grant of Right of Way (K63) via City of San Marcos 
TSM 13-001-2 will provide the District with an additional access point into the development.  
 
ATTACHMENT:  Map 
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STAFF REPORT 

Agenda Item: 6.C     
Board Meeting Date: November 17, 2021 
Prepared By:  Robert Scholl 
Reviewed By:  Randy Whitmann 
Approved By:  Brett Hodgkiss 

 
SUBJECT: QUITCLAIM DEED AND BILL OF SALE  
 
RECOMMENDATION:  Approve Quitclaim Deed and Bill of Sale (688) quitclaiming a portion of an 
abandoned 18-inch steel water main within a residential property consisting of approximately 0.82 gross acres 
owned by ZN Investments, LLC, located at 2754 Foothill Drive, Vista (LN 2021-032; APN 181-200-25; DIV 
NO 5). 
 
PRIOR BOARD ACTION:  None. 
 
FISCAL IMPACT:  None. 
 
SUMMARY:  The owner, ZN Investments, LLC, is in the process of redeveloping an existing single-family 
dwelling located at 2754 Foothill Drive in Vista (APN 181-200-25).  A portion of an existing 18-inch steel 
water main, abandoned by the District in 2002, is located on the property.  Approval of the Quitclaim Deed and 
Bill of Sale will transfer ownership of the abandoned water main to the property owner and allow them to 
proceed with the development of the project. 
 
ATTACHMENT:  Map 
 
 
  





 
 

STAFF REPORT 

Agenda Item: 6.D     
 
Board Meeting Date: November 17, 2021 
Prepared By:  Frank Wolinski 
Approved By:  Brett Hodgkiss 

 
SUBJECT:  MATERIALS FOR MAINLINE REPLACEMENT 
 
RECOMMENDATION:    Approve the purchase of pipeline materials from Ferguson Waterworks for mainline 
replacement on Mira Sol Drive in the amount of $74,610.25. 
 
PRIOR BOARD ACTION:    None. 
 
FISCAL IMPACT:    $74,610.25 including tax and freight. 
 
SUMMARY:    The District solicited bids from three vendors:  Core & Main, Ferguson Waterworks and Pacific 
Pipeline Supply. Ferguson Waterworks and Pacific Pipeline Supply’s bids were responsive to District 
specifications; Core & Main’s bid was submitted after the specified deadline. Ferguson Waterworks submitted 
the lowest bid.   
 
DETAILED REPORT:    This mainline project will replace approximately 1,150 feet of 4-inch steel pipe and 
930 feet of 2.5-inch PVC pipe in Mira Sol Drive installed between 1955 and 1977. Staff recommends the 
replacement of this main as it will eliminate a priority segment of steel pipe and enhance fire flow capabilities 
in this area. 
 
Materials being purchased for this project include 4-inch and 8-inch PVC pipe and various fittings.  
 
Bid Results: Ferguson Waterworks   $74,610.25 

Pacific Pipeline Supply  $83,350.88 

  



Payment Date Description Amount

68020-68022 10/27/2021 Refund Checks 68020 - 68022 Customer Refunds

68023 10/27/2021 Refund Check 68023 Customer Refund

68024 10/27/2021 ACWA/JPIA Auto/General Liability Insurance 10/01/21-09/30/22

68025 10/27/2021 ACWA/JPIA Workers Compensation 07/2021 - 09/2021

68026 10/27/2021 Amazon Capital Services Warning Decals (6)

10/27/2021 Aluminum Mesh Material 

10/27/2021 Fencing Pliers

10/27/2021 Bulkhead Fittings (4)

68027 10/27/2021 Asbury Environmental Services Used Oil Disposal

68028 10/27/2021 ASCE Membership Renewal 2022

68029 10/27/2021 Brown and Caldwell Flume Replacement Alignment Study 08/2021

68030 10/27/2021 California Special Districts Association Membership Dues 2022

68031 10/27/2021 Canon Solutions America, Inc Canon Services & Supplies

68032 10/27/2021 CDW Government Inc Forticare Support - Router

68033 10/27/2021 City Of Escondido Escondido Canal Operating Cost 07/2021 - 09/2021

10/27/2021 San Pasqual Underground Project 07/2021 - 09/2021

10/27/2021 Bear Valley Reconciliation 07/2021 - 09/2021

68034 10/27/2021 Coastal Chlorination & Backflow Chlorination of Main Line - Mason Rd

68035 10/27/2021 Core & Main Fire Hydrant LB400 Check Valve (10)

10/27/2021 Sleeve 8"x12"  Galvanized Top Sections (50)

10/27/2021 Adapter  2" Copper x MIP (24)

10/27/2021 Nut Bolt Gasket Kit 6"-8" (6" gskt) 3/4x3 1/4 (40)

10/27/2021 Nozzle 1.5" Fire Hose (2)

10/27/2021 Tee 2" Copper (1)

10/27/2021 Flange  6" SOW 8-hole (6)

10/27/2021 Ell  6" DI FL 90 Degree (1)

10/27/2021 Flange  8" SOW (3)

10/27/2021 Grease No-Oxide 1 gal (2)

10/27/2021 Flange  6" SOW 6-hole (8)

10/27/2021 Flange  4" SOW (5)

10/27/2021 Ell 2" Brass Street 90 Degree (10)

Cash Disbursement Report

Payment Dates 10/21/2021 - 11/3/2021

Payment Number Vendor

95.00            

295.00         

30,187.75    

8,195.00      

19.92            

598.00         

224,002.90  

43,491.71    

58.38            

43.29            

34.04            

111.46         

17,861.25    

584.54         

467.64         

411.35         

26.52            

24.90            

93,434.36    

8,251.25      

6,632.74      

421.00         

268.46         

198.10         

167.79         

142.89         

82.27            

303.10         

119.08         

1,072.68      

2,628.74      
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Payment Date Description AmountPayment Number Vendor

10/27/2021 Coupling Meter .75"x1.50" (3)

10/27/2021 Nut Bolt Gasket Kit 3" (3" gasket) (2)

10/27/2021 DI Spool 6"x1' (1)

10/27/2021 DI Spool 6"x2' (1)

68036 10/27/2021 Corinthian Title Company, Inc Preliminary Title Report

68037 10/27/2021 County of San Diego Permit Fees 09/2021

68038 10/27/2021 Todd Groundwater, Inc. Warner Wellfield Assessment 09/2021

68039 10/27/2021 Diesel Pollution Solutions Inc Diagnose/Clean DPF - Truck 30

68040 10/27/2021 Electrical Sales Inc Wire

68041 10/27/2021 Ferguson Waterworks Pipe  4" PVC DR-14 C900 (620)

10/27/2021 12" PVC C900 DR14 (Pipe) (1300)

10/27/2021 Ell 0.75" 90° Brass (4)

10/27/2021 5/8" Brass Nuts (50)

10/27/2021 Adapter 2" PVC Female Sch 40 (5)

10/27/2021 Ell 0.75" / 90° PVC S x S Sch 40 (10)

10/27/2021 5/8" x 2.5" Brass Bolts (50)

10/27/2021 Bushing 2" x 1" PVC / S x S Sch 40 (5)

10/27/2021 8" Transition Rubber Gaskets AC x PVC (20)

10/27/2021 Nipple 1" x 6" Brass (2)

10/27/2021 3/4" x 1" Meter Bushing (20)

68042 10/27/2021 Fountain Car Wash Wash Tokens (600)

68043 10/27/2021 Glennie's Office Products Inc Office Supplies

68044 10/27/2021 Grainger Garden Hose Adapters (18)

68045 10/27/2021 Hach Company Ammonia Reagents

68046 10/27/2021 Hawthorne Machinery Co Diesel Exhaust Fluid Decals - B24

68047 10/27/2021 InfoSend Inc Data Processing/Mailing Service 09/2021

10/27/2021 Backflow Notices

10/27/2021 Support & Storage 09/2021

68048 10/27/2021 Joe's Paving Asphalt Paving - Borden Bench

68049 10/27/2021 Ken Grody Ford Carlsbad Tailgate Stop Bumpers (4)

10/27/2021 Washer Reservoir - Truck 1

68050 10/27/2021 Kronick Moskovitz Tiedemann & Girard Legal 09/2021 

68051 10/27/2021 Liebert Cassidy Whitmore Legal 09/2021

68052 10/27/2021 Lightning Messenger Express Messenger Service 10/01/21 & 10/15/21

68053 10/27/2021 Matt Farrar Tuition Reimbursement 10/2021

68054 10/27/2021 Mission Resource Conservation District Home Water Use Evaluation 09/2021 (1)

1,129.00      

37.02            

9.20              

183.31         

216.73         

500.00         

108.25         

7.79              

4.33              

289.57         

8.88              

340.99         

3,091.25      

506.50         

374.89         

4,060.46      

63,354.40    

16.54            

38.07            

6,412.14      

195.46         

1,583.18      

6,847.50      

19.01            

510.29         

540.00         

1,040.04      

89.31            

146.15         

117.00         

140.00         

75.00            

37.72            

87.28            

5,670.00      

895.00         
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Payment Date Description AmountPayment Number Vendor

68055 10/27/2021 Moodys Dump Fee (1)

10/27/2021 Dump Fee (1)

68056 10/27/2021 MRC, Smart Technology Solutions Managed Print Services

68057 10/27/2021 NAPA Auto Parts Belts for Sprayer Pump (2) - Truck 1

68058 10/27/2021 North County Auto Parts Vacuum Motor Belt - Truck 1

10/27/2021 Spray Wax (4)

10/27/2021 Front Brake Parts - Truck 41

10/27/2021 Windshield Washer Fluid, Brake Cleaner

10/27/2021 Protectant (4)

68059 10/27/2021 Pacific Pipeline Supply 10" PVC Restrainer, 10"X1" PVC

68060 10/27/2021 PBM Supply & Mfg Inc 2,500 Gallon Water Tank

68061 10/27/2021 Interstate All Battery Center Battery for SCADA Solar

68062 10/27/2021 San Diego Gas & Electric Electric 10/2021

10/27/2021 Electric 09/2021 - Cathodic Protection & T&D

10/27/2021 Electric 09/2021 - Reservoirs

10/27/2021 Electric 09/2021 - Pump Stations

10/27/2021 Electric 09/2021 - Plants

68063 10/27/2021 Southern Counties Lubricants, LLC Fuel 10/01/21 - 10/15/21

68064 10/27/2021 Tifco Industries Step-down Electrical Connectors (50)

68065 10/27/2021 Tilley Crane Inspection Service Co., Inc Annual Inspection of Cranes/Hoists

68066 10/27/2021 Bend Genetics, LLC HABs Lab Analysis

68067 10/27/2021 TS Industrial Supply Wrenches (2)

10/27/2021 Abrasive Mesh Roll 180G (5)

10/27/2021 Abrasive Mesh Roll 120G (10)

10/27/2021 1/2 Impact Swivels (4)

68068 10/27/2021 Johnson Controls Security Solutions LLC Security Monitoring & Maintenance 11/2021-01/2022

68069 10/27/2021 UniFirst Corporation Uniform Service

68070 10/27/2021 Verizon Wireless Cell Phones 09/16/21 - 10/15/21

68071 10/27/2021 Vista Brake & Smog Tires (4) - VE2

68072 10/27/2021 Vulcan Materials Company and Affiliates Cold Mix

68073 11/03/2021 A-1 Irrigation, Inc Plumbing Supplies

68074 11/03/2021 ACTenviro Hazardous Waste Removal

68075 11/03/2021 Allied Electronics Inc SCADA Fans (4)

68076 11/03/2021 Amazon Capital Services Voltage Warning Decals (4)

11/03/2021 Warehouse Supplies

68077 11/03/2021 American Truckboxes, LLC SU1 type shelf kits (w/dividers and shelves) (2)

300.00         

300.00         

546.59         

438.88         

1,986.20      

90.46            

58.60            

245.67         

214.59         

32.45            

49.87            

43.26            

82.53            

60.21            

28.10            

925.00         

111.88         

103.65         

207.30         

137.39         

10,314.30    

102.86         

5,759.29      

119.18         

2,250.00      

2,078.30      

31.19            

219.65         

813.04         

38.92            

587.70         

2,923.37      

351.01         

1,554.79      

871.52         

310.00         
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Payment Date Description AmountPayment Number Vendor

11/03/2021 SU1 type shelf kits (w/ divider & shelves) (2)

11/03/2021 S-SG4-181860SD (1) - Toolbox

11/03/2021 Shipping cost

11/03/2021 S-TD41-181824-BX4 (2) - Toolboxes

11/03/2021 S-DU42-282094DT  (1) - Toolbox

11/03/2021 S-DU42-211682DT (1) - Toolbox

68078 11/03/2021 AT&T Data Service

11/03/2021 SIP Trunks

68079 11/03/2021 Big Apple Bagels Bagels 09/23/21 - Training

11/03/2021 Bagels 10/26/21 - All Hands Mtg, Training

68080 11/03/2021 Big Drip Plumbing Meter Tie-backs (4) - Vista Grande

11/03/2021 Meter Tie-back (1) - Ridge Rd

11/03/2021 Meter Tie-backs (5) - Osborne St & Vista Way

68081 11/03/2021 CDW Government Inc Ivanti Patch Management Renewal

68082 11/03/2021 Cecilia's Safety Service Inc Traffic Design - W Vista Way

11/03/2021 Traffic Design - Thibodo Rd / Charparral Dr

11/03/2021 Traffic Control - E Vista Way / Mason Rd

68083 11/03/2021 Citi Cards Wheelbarrows (3)

11/03/2021 DVR Digital Video Recorder Unit

11/03/2021 Kitchen & Restroom Supplies

11/03/2021 Kitchen & Restroom Supplies

11/03/2021 Microsoft Azure Cloud Service

11/03/2021 Microsoft Licenses to One Drive

11/03/2021 Microsoft Basic Office 365 Licenses

11/03/2021 Microsoft Azure Cloud Service

11/03/2021 GFI FaxMaker Online Service

11/03/2021 Employment Advertising - Construction Worker

11/03/2021 All Hands & Training Refreshments

11/03/2021 Southern CA Water Coalition Annual Mtg - P Dorey

11/03/2021 Urban Water Conference - J MacKenzie

11/03/2021 San Diego Union Tribune Digital Subscription

11/03/2021 Cloud Based Phone System - COVID-19

68084 11/03/2021 City of Vista Permit Fees 09/2021

68085 11/03/2021 Core & Main 1 1/4"Copper Gasket for Flare Copper Connections (50)

11/03/2021 Ball Mtr Valve 0.75" FIP x FIP w Brass Handle (2)

11/03/2021 Granite Mix (1)

1,000.00      

1,785.00      

698.93         

450.85         

65.37            

49.37            

7,050.00      

350.00         

540.00         

1,240.00      

1,530.00      

2,144.00      

386.45         

64.23            

272.69         

494.13         

226.25         

5.00              

35.00            

5,225.00      

5,700.00      

568.00         

35.00            

(133.80)        

116.00         

75.33            

13,122.83    

129.90         

18.00            

128.78         

12.75            

200.00         

182.59         

250.00         

140.73         

405.95         
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Payment Date Description AmountPayment Number Vendor

68086 11/03/2021 CSMFO CSMFO Conference 02/2022

11/03/2021 Membership Renewal 2022

68087 11/03/2021 Diamond Environmental Services Portable Restroom Service

11/03/2021 Portable Restroom Service

68088 11/03/2021 DIRECTV Direct TV Service

68089 11/03/2021 D & H Water Systems, Inc Depolox Caps (4)

68090 11/03/2021 EDCO Waste & Recycling Services Inc Trash & Recycle 10/2021

68091 11/03/2021 Ferguson Waterworks Pipe 10" PVC DR-14 C900 (80)

11/03/2021 2" PVC Sch 80 Threaded Caps (1)

11/03/2021 14" PO x Flange Adapter (DI) (1)

11/03/2021 Angle Ball Valve 2" FNPT X MNPT (CurbStop) (6)

11/03/2021 Corp Stop .75" MIP X Flare (2)

11/03/2021 Angle Ball Valve 2" FNPT X MNPT (CurbStop) (7)

11/03/2021 Ell 0.75" 90° Brass (1)

68092 11/03/2021 Fleet Pride Air Dryer Kits, Mud Flaps, Gloves

68093 11/03/2021 Glennie's Office Products Inc Office Supplies

11/03/2021 Office Supplies

68094 11/03/2021 Hach Company Lab Standards - PH & TDS

68095 11/03/2021 Jackson & Blanc Quarterly HVAC Maintenance 10/1/21- 12/31/21

68096 11/03/2021 Jeff McNeal Productions On Hold Message

68097 11/03/2021 Joe's Paving Patch Paving

68098 11/03/2021 Lawnmowers Plus Inc Chain, Grinding Stones

11/03/2021 Concrete Chainsaw, Chain

68099 11/03/2021 Mallory Safety and Supply, LLC Hat Hard Full Brim with Ratchet Head Gear (5)

11/03/2021 Vest Lime Hi-Viz XL (4)

68100 11/03/2021 McMaster-Carr Supply Company Storage Cabinet

68101 11/03/2021 NAPA Auto Parts Filters (2)

68102 11/03/2021 North County Auto Parts Brake Hardware - Truck 41

11/03/2021 Disc Brake Quiet

11/03/2021 Diesel Exhaust Fluid, Oil, Batteries

68103 11/03/2021 North County Ford Diagnose/Ordered Transmission Control Module

68104 11/03/2021 North County Industrial Park Association Fees 11/2021

68105 11/03/2021 North County Pool Center Inc Chlorine

68106 11/03/2021 One Source Distributors Calibration Gas

68107 11/03/2021 Pacific Pipeline Supply PVC Coupling (1)

11/03/2021 Angle Stops (3)

102.99         

944.56         

250.96         

2,753.88      

7.47              

966.13         

470.00         

110.00         

126.03         

84.39            

83.98            

2,487.66      

95.53            

42.74            

252.38         

3,592.50      

220.00         

15,098.50    

1,924.60      

95.26            

2,245.36      

4.14              

541.67         

14.16            

180.00         

879.30         

24.89            

183.71         

(174.16)        

576.23         

79.89            

916.05         

10.39            

12.18            

9.63              

109.70         
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Payment Date Description AmountPayment Number Vendor

11/03/2021 Pipe Stand - E32

68108 11/03/2021 Ramona Disposal Service Trash Service 10/2021

68109 11/03/2021 Rutan & Tucker LLP Legal 09/2021 

11/03/2021 Legal 09/2021 

68110 11/03/2021 San Diego Chapter CSDA Quarterly Meeting 11/18/21 - R Vazquez

11/03/2021 Quarterly Meeting 11/18/21 - B Hodgkiss

68111 11/03/2021 Shred-it USA LLC Shredding Service 06/21/21

11/03/2021 Shredding Service 07/19/21

11/03/2021 Shredding Service 08/16/21

11/03/2021 Shredding Service 09/13/21

11/03/2021 FYE Shred/Purge 09/27/21

11/03/2021 Shredding Service 10/11/21

68112 11/03/2021 The UPS Store 0971 Shipping 10/2021

68113 11/03/2021 Tifco Industries Window Cleaner

68114 11/03/2021 Bend Genetics, LLC HABs Lab Analysis

68115 11/03/2021 Midas Service Experts Tires (2) - Truck 13

68116 11/03/2021 TS Industrial Supply Flaring 1" Tool (2)

11/03/2021 Zipties (100pk) (1)

11/03/2021 Pull Cables (2)

11/03/2021 Impact Swivels (4)

11/03/2021 Fire Hose (1)

11/03/2021 Shovel Round Point (3)

11/03/2021 Mirror 3.25" Diameter Telescopic (1)

11/03/2021 Wrench Fire Hydrant (1)

11/03/2021 Wrench Magnum 1.25" One Hand (4)

11/03/2021 Blade 14" Diamond Concrete (2)

11/03/2021 Cartridges MSA Comb for P100 6 per box (3)

11/03/2021 Broom 24" Push (4)

11/03/2021 Tape 3" Caution (8)

11/03/2021 Gloves Welding LG (5)

11/03/2021 Shovel Square Point (4)

11/03/2021 Wire Wheel 4" (5)

11/03/2021 Broom Utility Corn (4)

11/03/2021 Digging Bar Light Duty (1)

11/03/2021 Towel Wypall X80 (5)

11/03/2021 Sea 2" Pipe Wrap Tape (24)

30.00            

139.43         

257.92         

137.11         

136.75         

501.35         

133.84         

201.69         

2,756.00      

8,588.00      

30.00            

49.04            

12.02            

114.60         

(137.39)        

88.87            

136.75         

677.93         

135.17         

925.00         

551.73         

84.44            

131.25         

117.99         

94.07            

62.35            

88.49            

25.71            

14.65            

506.18         

467.64         

412.43         

43.21            

185.11         

186.54         

201.39         
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Payment Date Description AmountPayment Number Vendor

11/03/2021 Wood wedges 2" x 4" x 12" (90)

11/03/2021 Goliath Safety Glasses Black/Smoke (12)

11/03/2021 Striping Paint White #710 (12)

11/03/2021 Striping Paint Blue #750 (12)

11/03/2021 Nemesis Smoke/ Black Frame Safety Glasses (12)

11/03/2021 Marking Paint White #255 (12)

11/03/2021 Bailing Wire 16 Gauge (5)

11/03/2021 Marking Feathers Blue (8)

11/03/2021 Counter Brush 9" Horsehair (3)

11/03/2021 Utility Brush Small (1)

11/03/2021 Maxi Gloves XL - Yellow (12)

11/03/2021 Paint Brush 0.5" (30)

11/03/2021 High Pressure Wand Assemblies (2)

68117 11/03/2021 UniFirst Corporation Uniform Service

68118 11/03/2021 Verizon Wireless Air Cards 09/13/21 - 10/12/21

11/03/2021 SCADA Remote Access 09/21/21 - 10/20/21

68119 11/03/2021 WorkPartners OHS Physicals (2) 

Grand Total:

381.61         

190.00         

673,107.21 

4.41              

60.92            

9.74              

156.24         

374.46         

152.04         

71.06            

70.67            

48.32            

38.97            

36.37            

25.62            

126.65         

113.66         

71.06            
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STAFF REPORT 

Agenda Item: 7     
 
Board Meeting Date: November 17, 2021 
Prepared By:  Don Smith 
Approved By:  Brett Hodgkiss 

 
SUBJECT: TRANSFER OF CERTAIN LOCAL WATER FACILITIES AND RIGHTS-OF-WAY TO 

CITY OF ESCONDIDO 
 
RECOMMENDATION:  Authorize the General Manager to execute the Assignments and Assumption 
Agreement, Bill of Sale, Quitclaim Deed and Second Amendment to Water Filtration Plant Joint Powers 
Agreement between the City of Escondido and Vista Irrigation District transferring various facilities and rights-
of-way to the City of Escondido. 
 
PRIOR BOARD ACTION:  The Board approved the “Agreement Between the City of Escondido and the Vista 
Irrigation District for the Allocation and Management of Local Water and Facilities” (Local Entities’ 
Agreement) on January 18, 2017. Section 8.B of the Local Entities’ Agreement commits the District to prepare 
and execute instruments “transferring ownership of any facilities between the P1/P2 Pump Station and 
Wohlford Dam that are presently owned by Vista…from Vista to Escondido.” The four agreements 
(Assignments and Assumption Agreement, Bill of Sale, Quitclaim Deed and Second Amendment to Water 
Filtration Plant Joint Powers Agreement between the City of Escondido and Vista Irrigation District) 
recommended for approval fulfill that requirement. 
 
FISCAL IMPACT:  The District is transferring the described facilities and easements without payment as 
required under the Local Entities’ Agreement. Only two of the transferred facilities have any remaining net 
booked value; the 54” pipeline constructed around 1992 to replace a portion of the Escondido Siphon has a net 
booked value of $330,586, and the Wohlford Penstock replacement constructed around 2003 has a net booked 
value of $1,481,050. The total net booked value of all transferred facilities is $1,811,636. 
 
SUMMARY:  Since its formation in 1923, the District has constructed and/or participated in the construction 
of various facilities to convey untreated water, derived from its facilities at Lake Henshaw and the Warner 
Ranch, from Lake Wohlford to the jointly owned Escondido-Vista Water Treatment Plant (EVWTP). Some of 
those facilities are jointly owned with the City of Escondido (Escondido); some are wholly owned by the 
District. Some of those facilities have long been abandoned; some are actively in use. As part of the overall 
settlement with the San Luis Rey Indian Bands and Escondido, the Local Entities (the District and Escondido) 
agreed to transfer any of the District’s remaining ownership interest in those facilities to Escondido, while 
agreeing that the District would continue to reimburse Escondido half the cost of operating, maintaining, 
repairing or replacing (OMR&R) those facilities. This transfer of ownership clarifies, facilitates and simplifies 
Escondido’s role in conveying Local Water to the EVWTP under the Local Entitles’ Agreement. 
 
DETAILED REPORT:  District staff have coordinated extensively with District legal counsel (Rutan & Tucker, 
LLP) and Escondido to prepare documents to comply with the requirements of section 8.B of the Local Entities’ 
Agreement. Note: The agreements adopt the Local Entities’ Agreement convention of referring to the “Vista 
Irrigation District” as “Vista” and the “City of Escondido” as “Escondido”.  
 
The four agreements are described more particularly as follows: 

1. Assignment and Assumption Agreement. Under this agreement, Vista assigns and Escondido assumes 
all of Vista’s rights and obligations under the four pipeline easements identified in Exhibit A of the 
Assignment and Assumption Agreement.  

 



2. Bill of Sale. Under the Bill of Sale, Vista conveys all of its ownership interest in the “Vista Transfer 
Facilities” to Escondido and Escondido accepts them. A map of the transferred facilities is attached as 
Exhibit A of the Bill of Sale, and a list of included facilities is attached as Exhibit B of the Bill of Sale. 
Key facilities include the Wohlford penstock (both the current penstock built in 2003 and the abandoned 
penstock which it replaced); the Bear Valley Energy Absorber and Bypass Valve facilities; the 54”, 
48”, 42” and 36” pipelines, which constitute the Bear Valley Siphon and the abandoned pipelines which 
they replaced; and approximately 750 feet of the Jack Creek Bench of the Vista Flume, which conveys 
raw water to the P1/P2 Pump Station for delivery to the EVWTP. The transferred facilities include 
associated appurtenances, such as valves, blow-offs, air vents, cathodic protection stations, electrical 
facilities, etc. 

 
3. Quitclaim Deed. In a 1926 agreement, Escondido’s predecessor, the Escondido Mutual Water Company 

(Grantor), granted an easement to the District for a pipeline parallel to its own existing pipeline; both 
pipelines are now abandoned. Under the Quitclaim Deed, the District forever quit claims to the 
Grantor’s easement and other interests under that 1926 agreement. 

 
4. Second Amendment to Water Filtration Plant Joint Powers Agreement between the City of Escondido 

and Vista Irrigation District. In 1991, Vista and Escondido entered into a First Amendment to Water 
Filtration Plant Joint Powers Agreement to jointly construct and operate a new 54” pipeline from Lake 
Wohlford to the EVWTP under which the District was to own 50% of the new facilities. The facilities 
actually constructed under the First Amendment are different than as described therein; however, the 
difference in facilities constructed is inconsequential since per the terms of the Second Amendment to 
the Water Filtration Plant Joint Powers Agreement Vista transfers and Escondido accepts all of Vista’s 
ownership of the constructed facilities. No other terms of the Water Filtration Plant Joint Powers 
Agreement (governing the ownership, operation and maintenance of the EVWTP) are affected. 

 
The agreements specify that the District agree to reimburse Escondido for 50% of the ongoing OMR&R costs 
of the transferred facilities. 
 
Escondido will approve these agreements at a City Council meeting to be scheduled after the District takes 
action to approve them. 
 
ATTACHMENTS:   
 Assignment and Assumption Agreement  
 Bill of Sale  
 Quitclaim Deed  
 Second Amendment to Water Filtration Plant Joint Powers Agreement between the City of Escondido 

and Vista Irrigation District  
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EXEMPT FROM FEES pursuant to  
Gov’t Code §§ 6103, 27383, and 27388.1     
(filing requested/executed by municipality) 
 
EXEMPT FROM DOCUMENT TAX 
pursuant to Rev. & Tax Code § 11922 
 
RECORDING REQUESTED BY, AND  
WHEN RECORDED RETURN TO: 

Attn: Utilities Director 
City of Escondido 
201 North Broadway 
Escondido, California 92025-2798 
 

 

 

 

 

 
 
 
 
 

This Space for Recorder’s Use Only 

ASSIGNMENT AND ASSUMPTION AGREEMENT 

This ASSIGNMENT AND ASSUMPTION AGREEMENT (“Agreement”), is made 
as of __________________2021, (the “Effective Date”), by and between VISTA 
IRRIGATION DISTRICT, a special governmental district formed and operating under the 
Irrigation District Law, California Water Code Section 20500, et seq. (“Vista”), and CITY 
OF ESCONDIDO, a California municipal corporation (“Escondido”). 

RECITALS 

A. Vista provides water to the City of Vista and other jurisdictions. 

B. Escondido provides water to the City of Escondido and other jurisdictions. 

C. Vista and Escondido obtain a portion of their water supplies from a local 
water system (the “Local Water System”) consisting of wells, dams, lakes, canals, and 
power plants which each has acquired over many years. 

D. The Local Water System has been the subject of complicated litigation and 
legislation over the years, including claims by local Indian bands and the United States of 
America.  For purposes of resolving the various claims and controversies, the parties 
have entered into the following agreements:  

a. Implementing Agreement Among the City of Escondido, California, 
On Its Own Behalf and as Successor to the Escondido Mutual Water Company, the Vista 
Irrigation District, the San Luis Rey River Indian Water Authority, and the La Jolla, 
Rincon, San Pasqual, Pauma, and Pala Bands of Mission Indians Pursuant to the San 
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Luis Rey Indian Water Rights Settlement Act, Public Law 100-675, as Amended, dated 
December 5, 2014 (the “Implementing Agreement”).  

b. Settlement Agreement Between the United States and the La Jolla, 
Rincon, Pala, Pauma, and San Pasqual Bands of Mission Indians and the San Luis Rey 
Indian Water Authority and the City of Escondido and Vista Irrigation District, dated 
January 30, 2015 (the “Settlement Agreement”).     

E. In furtherance of the Implementing Agreement, on or about January 25, 
2017, Vista and Escondido entered into that certain agreement titled “Agreement 
Between the City of Escondido and the Vista Irrigation District for the Allocation and 
Management of Local Water and Facilities” (the “Local Entities Agreement”), pursuant 
to which, among other things, Vista and Escondido agreed that (a) Vista would transfer 
to Escondido the ownership of any water pipelines and appurtenances and related water 
conveyance facilities that are located between that certain pumping station designated as 
the “P1/P2 Pump Station” on the map attached hereto and incorporated herein as Exhibit 
“B” (the “Water Conveyance Facilities Map”) and Wohlford Dam and that are owned by 
Vista (collectively, the “Vista Transfer Facilities”), and (b) except for certain power costs, 
the “OMR&R” (as defined in the Local Entities Agreement) costs of the Vista Transfer 
Facilities would be calculated on an annual basis and shared one-half (1/2) by Escondido 
and one-half (1/2) by Vista (with Vista’s one-half (1/2) of such costs referred to hereinafter 
as “Vista’s 50% OMR&R Cost Allocation”), all as more fully set forth in the Local Entities 
Agreement.   

F. Water pipelines and appurtenances and related water conveyance facilities 
that are owned by Vista but that do not constitute Vista Transfer Facilities are hereinafter 
referred to as “Vista Retained Facilities.”   

G. Vista accesses, operates, and maintains the Vista Transfer Facilities and 
the Vista Retained Facilities pursuant to various easement agreements and other 
agreements (collectively, the “Vista Easement/Use Agreements”) entered into by and 
between Vista and the fee owners (or their predecessors-in-interest) of the real property 
within or upon which the Vista Transfer Facilities and Vista Retained Facilities have been 
installed. 

H. Concurrently herewith, Vista is transferring and conveying to Escondido all 
of its ownership interests in the Vista Transfer Facilities pursuant to a Bill of Sale (the 
“Vista Transfer Facilities Bill of Sale”).  

I. Each of the Implementing Agreement, Settlement Agreement, Local Entities 
Agreement, and Vista Easement/Use Agreements are public records available for 
inspection at the offices of Vista, at 1391 Engineer Street, Vista, CA 92018-8840. 
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J. With the exception of Vista’s 50% OMR&R Cost Allocation, Vista now 
desires to transfer and assign all of its rights and obligations in, to and under all of the 
Vista Easement/Use Agreements (the “Assigned Vista Easement/Use Agreements”) 
to Escondido.   

NOW THEREFORE, in consideration of the foregoing Recitals, which are 
incorporated herein by this reference, and for other good and valuable consideration, the 
sufficiency of which is hereby acknowledged, Vista and Escondido hereby agree as 
follows: 

1. Assignment by Vista.  As of the Effective Date, with the exception of Vista’s 
50% OMR&R Cost Allocation, Vista assigns all of its rights and obligations  in, to and 
under the Assigned Vista Easement/Use Agreements to Escondido.  The Assigned Vista 
Easement Use Agreements are set forth in Exhibit “A”, which is attached hereto and 
incorporated herein by this reference.   

2. Assumption by Escondido.  As of the Effective Date, with the exception of 
Vista’s 50% OMR&R Cost Allocation, Escondido assumes and agrees to be bound by the 
Assigned Vista Easement/Use Agreements.  With the exception of Vista’s 50% OMR&R 
Cost Allocation, Escondido shall fully and faithfully perform and discharge, as and when 
performance and discharge are due, all of the obligations of Vista under the Assigned 
Vista Easement/Use Agreements. 

3. Indemnification by Escondido.  With the exception of Vista’s 50% OMR&R 
Cost Allocation, Escondido shall indemnify, defend, and hold Vista harmless from any 
and all losses, liabilities, damages, expenses, or claims arising from any breach or default 
in the performance of any of obligations of Vista under the Assigned Vista Easement/Use 
Agreements accruing after the Effective Date. 

4. Indemnification by Vista.  Vista shall indemnify, defend, and hold Escondido 
harmless from any and all losses, liabilities, damages, expenses, or claims arising from 
any breach or default in the performance of any of obligations of Vista under the Assigned 
Vista Easement/Use Agreements accruing prior to the Effective Date. 

5. Maintenance/Operating Requirements of Vista Transfer Facilities.  Vista 
and Escondido hereby agree that as of the Effective Date and upon Escondido’s 
acceptance of the Vista Transfer Facilities, with the exception of Vista’s 50% OMR&R 
Cost Allocation, which is more fully set forth in the Local Entities Agreement (i) Escondido 
shall be deemed to have assumed all of Vista’s obligations under any such agreement or 
other written instrument with respect to the Vista Transfer Facilities, including, without 
limitation, any obligations to maintain, repair, and operate the Vista Transfer Facilities, 
and (ii) Vista shall be relieved of any and all obligations and liability with respect to the 
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Vista Transfer Facilities, including, without limitation, any obligations to maintain, repair, 
and operate, and any liability with respect to the maintenance, operation, and repair of, 
the Vista Transfer Facilities.  

6. Notices.  All notices herein provided to be given, or which may be given by 
one party to the other party shall be deemed to have been fully given when made in writing 
and (i) deposited in the United States Mail, certified and postage prepaid, (ii) personally 
delivered, or (iii) deposited with reputable overnight courier service that provides a receipt 
with the date and time of delivery, and in all events addressed as follows: 

If to Escondido: City Manager 
    (With additional copies to City Attorney and Utilities Director) 
    City of Escondido 
    201 North Broadway 
    Escondido, California 92025 

If to Vista:  General Manager 
    (With additional copy to General Counsel) 
    Vista Irrigation District 
    1391 Engineer Street 
    Vista, California 92081 

Any of said addresses may be changed at any time by written notice given by 
one party to the other as provided above.   

7. Covenant of Good Faith and Fair Dealing.  Neither Escondido nor Vista shall 
do anything which shall have the effect of harming or injuring the right of the other to 
receive the benefits of this Agreement.  Each shall refrain from doing anything which 
would render its performance under this Agreement impossible, and shall do everything 
which this Agreement contemplates that such party shall do to accomplish the objectives 
and purposes of this Agreement. 

8. Covenant of Cooperation.  The parties hereto shall cooperate with and 
assist each other in the performance of the provisions of this Agreement. Each of the 
parties hereto shall cooperate with and provide reasonable assistance to the other in the 
performance of all obligations under this Agreement. 

9. Amendment.  No modification, waiver, amendment, discharge, or change 
of or to this Agreement shall be valid unless the same is in writing and signed by both 
parties. 



 

882/027251-0002 
13811876.6 a10/21/21 5  

 

10. Notice of Dispute/Negotiated Resolution.  In the event of any controversy, 
claim or dispute between the parties arising out of or related to this Agreement, which has 
not been resolved by informal discussions and negotiations, either party may, by written 
notice to the other, invoke the formal dispute resolution procedures set forth in this Section 
10.  The written notice invoking these procedures shall set forth in reasonable detail the 
nature, background, and circumstances of the controversy, claim or dispute.  During the 
thirty (30) business day period following receipt of said written notice (“Meet/Confer 
Period”), the parties shall meet, confer, and negotiate in good faith to resolve the dispute. 
Either party, may, during the Meet/Confer Period, request the services of a professional 
mediator, and the other party shall cooperate with this request and share the reasonable 
costs of such mediator.  If, after the Meet/Confer Period, a mediator has not been 
requested by one or both parties, then a mediator may be subsequently utilized only upon 
the mutual consent of the parties; the reasonable cost of said mediator shall be shared 
by the parties. 

11. Litigation. If any controversy, claim or dispute between the parties arising 
out of or relating to this Agreement cannot be settled or resolved amicably by the parties 
either informally, or during the Meet/Confer Period of good faith negotiations provided for 
above, or after utilizing the services of a professional mediator, then either party may 
bring an action in a court of competent jurisdiction against the other to settle the pending 
controversy, claim or dispute. 

12. Governing Law and Venue.  This Agreement shall be interpreted, governed 
by, and construed under the laws of the State of California.  Venue for actions under this 
Agreement shall be in the San Diego County Superior Court, North County Branch. 

13. Attorney’s Fees.  In the event either party hereto brings suit to enforce the 
terms of this Agreement or on account of breach hereof, the party not prevailing in such 
suit shall pay all reasonable costs and expenses incurred by the other party in such suit, 
including, without limitation, court costs, attorneys’ fees, and expert witness fees. 

14. No Construction Against Any Party. The parties agree that the terms and 
conditions of this Agreement are the result of negotiations between the parties and/or 
their counsel, and that this Agreement shall not be construed in favor of or against any 
party by reason of the extent to which any party or its counsel or representatives 
participated in drafting it or any portion of it. 

15. Severability. Any provision of this Agreement that is found to be prohibited 
or unenforceable shall be ineffective to the extent of such prohibition or unenforceability 
without invalidating any of the remaining provisions thereof.  In the event any such 
provision of this Agreement is so held invalid; the parties shall promptly renegotiate in 
good faith new provisions to restore this Agreement as nearly as possible to its original 
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intent and effect.  To the extent permitted by applicable law, the parties hereto hereby 
waive any provision of law that renders any provision hereof prohibited or unenforceable 
in any respect. 

16. Representation of Authority. Each party represents and warrants to the 
others that it has the full right and authority to enter into this Agreement, and further that 
it has the power, authority and ability to carry out the obligations assumed and promised 
hereunder, and is not presently aware of any pending event that would, or could, hamper, 
hinder, delay, or prevent the timely performance of said obligations. 

17. Entire Agreement.  This Agreement, along with the Local Entities 
Agreement, that certain Agreement entered into between Escondido and Vista on or 
about July 23, 1971, regarding the construction and operation of a joint water filtration 
plant, as amended from time to time, and the Vista Transfer Facilities Bill of Sale, contains 
the entire agreement between Vista and Escondido with respect to the subject matter 
hereof. This Agreement shall bind and inure to the benefit of Vista and Escondido and 
their respective personal representatives, heirs, successors, and assigns.  This 
Agreement shall be governed and construed in accordance with the laws of the State of 
California. 

 
18. Counterparts.  This Agreement may be executed in two (2) or more 

counterparts, each of which shall be deemed an original but all of which together shall 
constitute but one and the same instrument.  

 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, Vista and Escondido have executed this Agreement as 
of the date first hereinabove written. 
 

 

 

 
APPROVED AS TO FORM: 
RUTAN & TUCKER, LLP 

_______________________________ 
Jennifer Farrell, General Counsel 

 

 

 

 

APPROVED AS TO FORM: 
Office of the City Attorney 

Michael R. McGuinness, City Attorney 

By:_________________________ 

 

“Vista” 

VISTA IRRIGATION DISTRICT, a special 
governmental district formed and 
operating under the Irrigation District Law, 
California Water Code Section 20500, et 
seq. 

By: ____________________________ 
Name: __________________________ 
Its: _____________________________ 

 

“Escondido” 

CITY OF ESCONDIDO, a California 
municipal corporation 

By: _____________________________ 
Name: __________________________ 
Its: _____________________________ 

 



 

882/027251-0002 
13811876.6 a10/21/21   
 

 

EXHIBIT “A” 

ASSIGNED VISTA EASEMENT/USE AGREEMENTS 

 

1. Easement granted by Community Lutheran Church to Vista Irrigation 
District, dated January 10, 1994, recorded on February 7, 1994, in the Official Records of 
the County of San Diego, as Instrument No. 1994-0084306. 

2. Easement granted by Ernest J. Andrews and Emily O. Andrews, Husband 
and Wife, dated May 9, 1925, recorded on October 2, 1925, in Book No. 1127, Page 153 
of Deeds, in the Official Records of the County of San Diego. 

3. Unrecorded Easement granted by John J. Gain and Emily A. Gain, Husband 
and Wife, dated May 17, 1940. 

4. Easement granted by J. Worthen and L.H. Worthen, Husband and Wife, 
dated August 20, 1925, recorded on October 2, 1925, in Book No. 1122, Page 283 of 
Deeds, in the Official Records of the County of San Diego. 
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EXHIBIT “B” 

WATER CONVEYANCE FACILITIES MAP 
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A Notary Public or other officer completing this certificate verifies only the identity of the individual 
who signed the document to which this certificate is attached, and not the truthfulness, accuracy, 
or validity of that document. 

State of California ) 
County of San Diego ) 

On _________________________, before me,  , 
 (insert name and title of the officer) 
Notary Public, personally appeared  , 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature  (Seal) 

 
 
A Notary Public or other officer completing this certificate verifies only the identity of the individual 
who signed the document to which this certificate is attached, and not the truthfulness, accuracy, 
or validity of that document. 

State of California ) 
County of San Diego ) 

On _________________________, before me,  , 
 (insert name and title of the officer) 
Notary Public, personally appeared  , 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature  (Seal) 
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CERTIFICATE OF ACCEPTANCE 

This to certify that the interests in real property conveyed by the foregoing Assignment, 
Assumption, and Reservation Agreement from VISTA IRRIGATION DISTRICT, a special 
governmental district formed and operating under the Irrigation District Law, California 
Water Code Section 20500, et seq. to the CITY OF ESCONDIDO, a California municipal 
corporation, is hereby accepted by the undersigned officer of the City of Escondido, on 
behalf of the City of Escondido, pursuant to authority conferred by Resolution No. 
_________________ of the City Council of the City of Escondido adopted on 
_______________, 20__, and the City of Escondido consents to the recordation of said 
Agreement by its undersigned duly authorized officer. 

CITY OF ESCONDIDO, a California municipal corporation 

By:________________________________ 
            

Dated: ________________________ 

 
A Notary Public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

State of California ) 
County of San Diego ) 

On _________________________, before me,  , 
 (insert name and title of the officer) 

Notary Public, personally appeared  , 
who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California 
that the foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature  (Seal) 

 
 



 

1 

BILL OF SALE 

THIS BILL OF SALE (“Bill of Sale”) is made and entered into on this _____ day 
of ____________, 2021 (the “Effective Date”), by and between VISTA IRRIGATION 
DISTRICT, a special governmental district formed and operating under the Irrigation 
District Law, California Water Code Section 20500, et seq. (“Vista”), and CITY OF 
ESCONDIDO, a California municipal corporation  (“Escondido”). 

RECITALS 

A. Vista provides water to the City of Vista and other jurisdictions. 

B. Escondido provides water to the City of Escondido and other jurisdictions. 

C. Vista and Escondido obtain a portion of their water supplies from a local 
water system (the “Local Water System”) consisting of wells, dams, lakes, canals, and 
power plants which each has acquired over many years. 

D. The Local Water System has been the subject of complicated litigation and 
legislation over the years, including claims by local Indian bands and the United States of 
America.  For purposes of resolving the various claims and controversies, the parties 
have entered into the following agreements:  

a. Implementing Agreement Among the City of Escondido, California, 
On Its Own Behalf and as Successor to the Escondido Mutual Water Company, the Vista 
Irrigation District, the San Luis Rey River Indian Water Authority, and the La Jolla, 
Rincon, San Pasqual, Pauma, and Pala Bands of Mission Indians Pursuant to the San 
Luis Rey Indian Water Rights Settlement Act, Public Law 100-675, as Amended, dated 
December 5, 2014 (the “Implementing Agreement”).  

b. Settlement Agreement Between the United States and the La Jolla, 
Rincon, Pala, Pauma, and San Pasqual Bands of Mission Indians and the San Luis Rey 
Indian Water Authority and the City of Escondido and Vista Irrigation District, dated 
January 30, 2015 (the “Settlement Agreement”).     

E. In furtherance of the Implementing Agreement, on or about January 25, 
2017, Vista and Escondido entered into that certain agreement titled “Agreement 
Between the City of Escondido and the Vista Irrigation District for the Allocation and 
Management of Local Water and Facilities” (the “Local Entities Agreement”), pursuant 
to which, among other things, Vista and Escondido agreed that Vista would transfer to 
Escondido the ownership of any water pipelines and appurtenances and related water 
conveyance facilities that are located between that certain pumping station designated as 
the “P1/P2 Pump Station” on the map attached hereto and incorporated herein as Exhibit 
“A” (the “Water Conveyance Facilities Map”) and Wohlford Dam and that are owned by 
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Vista (collectively, the “Vista Transfer Facilities”).  The Vista Transfer Facilities include 
the water pipelines and facilities listed in Exhibit “B”, and all related facilities associated 
therewith, including, without limitation, valves, blow-off’s, air vents, and cathodic 
protection.   

F. Water pipelines and appurtenances and related water conveyance facilities 
that are owned by Vista but that do not constitute Vista Transfer Facilities are hereinafter 
referred to as “Vista Retained Facilities.”  For the avoidance of doubt, the P1/P2 Pump 
Station is referenced herein and depicted on the Water Conveyance Facilities Map for 
locational reference purposes only, and Vista’s partial ownership of and other rights with 
respect to the P1/P2 Pump Station constitutes a portion of Vista Retained Facilities. 

G. Vista accesses, operates, and maintains the Vista Transfer Facilities and 
the Vista Retained Facilities pursuant to various easement agreements and other 
agreements (collectively, the “Vista Easement/Use Agreements”) entered into by and 
between Vista and the fee owners (or their predecessors-in-interest) of the real property 
within or upon which the Vista Transfer Facilities and Vista Retained Facilities have been 
installed. 

H. Concurrently herewith, Vista and Escondido are entering into the following 
agreements: 

a. Assignment and Assumption Agreement (“Vista Easement/Use 
Assignment Agreement”), pursuant to which Vista is assigning to 
Escondido all of its rights and obligations pursuant to the Vista 
Easement/Use Agreements.  Notwithstanding the foregoing, however, 
Vista and Escondido acknowledge and agree that pursuant to the Local 
Entities Agreement, except for certain power costs, the “OMR&R” (as 
defined in the Local Entities Agreement) costs of the Vista Transfer 
Facilities shall be calculated on an annual basis and shared one-half 
(1/2) by Escondido and one-half (1/2) by Vista, all as more fully set forth 
in the Local Entities Agreement . 

b. Second Amendment to Water Filtration Plant Joint Powers Agreement 
Between the City of Escondido and Vista Irrigation District (the “Second 
Amendment to JPA”), pursuant to which Escondido will become the 
sole owner of any water transfer facilities between the P1/P2 Pump 
Station and Wohlford Dam that are presently owned by Vista, including 
but not limited to bypass facilities at the Bear Valley Power Plant, 
portions of the active and abandoned pipeline and siphon (including the 
54” pipeline and its related 48”,42” and 36” pipelines) between the Power 
Plant and the Treatment Plant and that portion of the Vista Flume 
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upstream of the P1/P2 Pump Station.  Notwithstanding the foregoing, 
however, Vista and Escondido acknowledge and agree that pursuant to 
the Local Entities Agreement, except for certain power costs, the 
OMR&R costs of the Vista Transfer Facilities  shall be calculated on an 
annual basis and shared one-half (1/2) by Escondido and one-half  (1/2) 
by Vista, all as more fully set forth in the Local Entities Agreement.  

I. Each of the Implementing Agreement, Settlement Agreement, Local Entities 
Agreement, Vista Easement/Use Agreements, Vista Easement/Use Assignment 
Agreement, and Second Amendment to JPA are public records available for inspection 
at the offices of Vista, at 1391 Engineer Street, Vista, CA 92018-8840.  

J. Vista now desires to transfer and convey to Escondido all of Vista’s 
ownership interests in and to the Vista Transfer Facilities. 

NOW THEREFORE, in consideration of the foregoing Recitals, which are 
incorporated herein by this reference, and for other good and valuable consideration, the 
sufficiency of which is hereby acknowledged, Vista and Escondido hereby agree as 
follows: 

AGREEMENTS 

1. Recitals.  The foregoing recitals are true, correct and by this reference 
incorporated herein. 

2. Conveyance of Vista’s Ownership Interests in the Vista Transfer Facilities.  
Vista hereby sells, conveys, assigns, transfers, sets over, and delivers to Escondido all of 
Vista’s ownership interests in and to the Vista Transfer Facilities and Escondido hereby 
accepts all of Vista’s ownership interests in and to the Vista Transfer Facilities, as of the 
Effective Date.   

3. Maintenance/Operating Requirements of Vista Transfer Facilities.  Vista 
and Escondido hereby agree that as of the Effective Date and upon Escondido’s 
acceptance of the Vista Transfer Facilities, (i) Escondido shall be deemed to have 
assumed all of Vista’s obligations under any such agreement or other written instrument 
with respect to the Vista Transfer Facilities, including, without limitation, any obligations 
to maintain, repair, and operate the Vista Transfer Facilities, and (ii) Vista shall be relieved 
of any and all obligations and liability with respect to the Vista Transfer Facilities, 
including, without limitation, any obligations to maintain, repair, and operate, and any 
liability with respect to the maintenance, operation, and repair of, the Vista Transfer 
Facilities.  Notwithstanding the foregoing, however, Vista and Escondido acknowledge 
and agree that pursuant to the Local Entities Agreement, except for certain power costs, 
the OMR&R costs of the Vista Transfer Facilities shall be calculated on an annual basis 
and shared one-half (1/2) by Escondido and one-half (1/2) by Vista, all as more fully set 
forth in the Local Entities Agreement.  
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4. Notices.  All notices herein provided to be given, or which may be given by 
one party to the other party shall be deemed to have been fully given when made in writing 
and (i) deposited in the United States Mail, certified and postage prepaid, (ii) personally 
delivered, or (iii) deposited with reputable overnight courier service that provides a receipt 
with the date and time of delivery, and in all events addressed as follows: 

If to Escondido: City Manager 
    (With additional copies to City Attorney and Utilities Director) 
    City of Escondido 
    201 North Broadway 
    Escondido, California 92025 

If to Vista:  General Manager 
    (With additional copy to General Counsel) 
    Vista Irrigation District 
    1391 Engineer Street 
    Vista, California 92081 

Any of said addresses may be changed at any time by written notice given by one 
party to the other as provided above.   

5. Covenant of Good Faith and Fair Dealing.  Neither Escondido nor Vista shall 
do anything which shall have the effect of harming or injuring the right of the other to 
receive the benefits of this Bill of Sale.  Each shall refrain from doing anything which would 
render its performance under this Bill of Sale impossible and shall do everything which 
this Bill of Sale contemplates that such party shall do to accomplish the objectives and 
purposes of this Bill of Sale. 

6. Covenant of Cooperation.  The parties hereto shall cooperate with and 
assist each other in the performance of the provisions of this Bill of Sale. Each of the 
parties hereto shall cooperate with and provide reasonable assistance to the other in the 
performance of all obligations under this Bill of Sale. 

7. Amendment.  No modification, waiver, amendment, discharge, or change of 
or to this Bill of Sale shall be valid unless the same is in writing and signed by both parties. 

8. Notice of Dispute/Negotiated Resolution.  In the event of any controversy, 
claim or dispute between the parties arising out of or related to this Bill of Sale, which has 
not been resolved by informal discussions and negotiations, either party may, by written 
notice to the other, invoke the formal dispute resolution procedures set forth in this Section 
8.  The written notice invoking these procedures shall set forth in reasonable detail the 
nature, background, and circumstances of the controversy, claim or dispute.  During the 
thirty (30) business day period following receipt of said written notice (“Meet/Confer 
Period”), the parties shall meet, confer, and negotiate in good faith to resolve the dispute. 
Either party, may, during the Meet/Confer Period, request the services of a professional 
mediator, and the other party shall cooperate with this request and share the reasonable 
costs of such mediator.  If, after the Meet/Confer Period, a mediator has  not been 
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requested by one or both parties, then a mediator may be subsequently utilized only upon 
the mutual consent of the parties; the reasonable cost of said mediator shall be shared 
by the parties. 

9. Litigation. If any controversy, claim or dispute between the parties arising 
out of or relating to this Bill of Sale cannot be settled or resolved amicably by the parties 
either informally, or during the Meet/Confer Period of good faith negotiations provided for 
above, or after utilizing the services of a professional mediator, then either party may bring 
an action in a court of competent jurisdiction against the other to settle the pending 
controversy, claim or dispute. 

10. Governing Law and Venue.  This Bill of Sale shall be interpreted, governed 
by, and construed under the laws of the State of California.  Venue for actions under this 
Bill of Sale shall be in the San Diego County Superior Court, North County Branch. 

11. Attorney’s Fees.  In the event either party hereto brings suit to enforce the 
terms of this Bill of Sale or on account of breach hereof, the party not prevailing in such 
suit shall pay all reasonable costs and expenses incurred by the other party in such suit, 
including, without limitation, court costs, attorneys’ fees, and expert witness fees. 

12. No Construction Against Any Party. The parties agree that the terms and 
conditions of this Bill of Sale are the result of negotiations between the parties and/or their 
counsel, and that this Bill of Sale shall not be construed in favor of or against any party 
by reason of the extent to which any party or its counsel or representatives participated 
in drafting it or any portion of it. 

13. Severability. Any provision of this Bill of Sale that is found to be prohibited 
or unenforceable shall be ineffective to the extent of such prohibition or unenforceability 
without invalidating any of the remaining provisions thereof.  In the event any such 
provision of this Bill of Sale is so held invalid; the parties shall promptly renegotiate in 
good faith new provisions to restore this Bill of Sale as nearly as possible to its original 
intent and effect.  To the extent permitted by applicable law, the parties hereto hereby 
waive any provision of law that renders any provision hereof prohibited or unenforceable 
in any respect. 

14. Representation of Authority. Each party represents and warrants to the 
others that it has the full right and authority to enter into this Bill of Sale, and further that 
it has the power, authority and ability to carry out the obligations assumed and promised 
hereunder, and is not presently aware of any pending event that would, or could, hamper, 
hinder, delay, or prevent the timely performance of said obligations. 

15. Entire Agreement.  This Bill of Sale, along with the Local Entities 
Agreement, and Vista Easement/Use Assignment Agreement, represent the full 
understanding of the parties regarding the subject matter hereof and shall supersede all 
prior oral or written agreements related thereto.  

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, Vista and Escondido have caused this Bill of Sale to be 
executed effective as of the Effective Date. 

 

 

APPROVED AS TO FORM: 
RUTAN & TUCKER, LLP 

_______________________________ 
Jennifer Farrell, General Counsel 

“Vista” 

VISTA IRRIGATION DISTRICT, a special 
governmental district formed and operating 
under the Irrigation District Law, California 
Water Code Section 20500, et seq. 

By: ____________________________ 
Name: __________________________ 
Its: _____________________________ 

 

 

 

APPROVED AS TO FORM: 
Office of the City Attorney 

Michael R. McGuinness, City Attorney 

By:____________________________ 
 

“Escondido” 

CITY OF ESCONDIDO, a California 
municipal corporation 

By: _____________________________ 
Name: __________________________ 
Its: _____________________________ 

 
 



 

 

EXHIBIT “A” 
 

Water Conveyance Facilities Map 
 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 

 



 

 

EXHIBIT “B” 
 

Vista Transfer Facilities 
 
1. 36” and 42” pipe depicted on Sheets 1, 2 of Water Conveyance Facilities Map and 
identified in footnote 1 on Sheets 1, 2 and 7 of Water Conveyance Facilities Map. 
 
2. Covered flume (Jack Creek Bench) depicted on Sheet 1 of Water Conveyance 
Facilities Map and identified in footnote 2 on Sheets 1 and 7 of Water Conveyance 
Facilities Map. 
 
3. Abandoned 36” pipe depicted on Sheets 2, 3, 4 and 5 of Water Conveyance 
Facilities Map and identified in footnote 6 on Sheets 2, 3, 4, 5 and 7 of Water Conveyance 
Facilities Map. 
 
4. 54”, 48” & 36” pipe depicted on Sheets 2, 3, 4 and 5 of Water Conveyance Facilities 
Map and identified in footnote 7 on Sheets 2, 3, 4, 5 and 7 of Water Conveyance Facilities 
Map. 
 
5. 48” Wohlford Penstock depicted on Sheets 5 and 6 of Water Conveyance Facilities 
Map and identified in footnote 10 on Sheets 5, 6 and 7 of Water Conveyance Facilities 
Map. 
 
6. Abandoned Penstock depicted on Sheet 5 of Water Conveyance Facilities Map 
and identified in footnote 11 on Sheets 5 and 7 of Water Conveyance Facilities Map. 
 
7. Bypass valve and energy absorber facility depicted on Sheet 5 of Water 
Conveyance Facilities Map. 
 
The Vista Transfer Facilities include all related facilities associated with the foregoing 
facilities, including, without limitation, valves, blow-off’s, air vents, cathodic protection, and 
electrical facilities. 
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EXEMPT FROM FEES pursuant to  
Gov’t Code §§ 6103, 27383, and 27388.1     
(filing requested/executed by municipality) 
 
EXEMPT FROM DOCUMENT TAX 
pursuant to Rev. & Tax Code § 11922 
 
RECORDING REQUESTED BY, AND  
WHEN RECORDED RETURN TO: 

Attn: Utilities Director 
City of Escondido 
201 North Broadway 
Escondido, California 92025-2798 
 

 

 

 

 

 
 
 
 
 

This Space for Recorder’s Use Only 

  

QUITCLAIM DEED 
 

FOR A VALUABLE CONSIDERATION, receipt of which is hereby acknowledged, 
VISTA IRRIGATION DISTRICT, a special governmental district formed and operating 
under the Irrigation District Law, California Water Code Section 20500, et seq. (the 
“Grantor”), do(es) hereby remise, release and forever quitclaim to CITY OF 
ESCONDIDO, a California municipal corporation (the “Grantee”), all of the Grantor’s 
easement and other interests in and under that certain Agreement entered into on or 
about April 23, 1926, between Grantor and the Escondido Mutual Water Company 
(“EMWC”), predecessor-in-interest to Grantee, and recorded in County of San Diego 
Deed Book 1219, pages 76-82, on May 3, 1926. 

 

Dated _________________ 

 

APPROVED AS TO FORM: 
RUTAN & TUCKER, LLP 

_______________________________ 
Jennifer Farrell, General Counsel 

“Grantor” 

VISTA IRRIGATION DISTRICT, a special 
governmental district formed and operating 
under the Irrigation District Law, California 
Water Code Section 20500, et seq. 

By: ____________________________ 

 
Name: __________________________ 

 
Its: _____________________________ 
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A Notary Public or other officer completing this certificate verifies only the identity of the individual who 
signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of 
that document. 

State of California ) 
County of San Diego ) 

On _________________________, before me,  , 
 (insert name and title of the officer) 

Notary Public, personally appeared  , 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature  (Seal) 
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CERTIFICATE OF ACCEPTANCE 

This to certify that the interests in real property conveyed by the foregoing Quitclaim 
Deed from VISTA IRRIGATION DISTRICT, a special governmental district formed and 
operating under the Irrigation District Law, California Water Code Section 20500, et seq. 
to the CITY OF ESCONDIDO, a California municipal corporation, is hereby accepted by 
the undersigned officer of the City of Escondido, on behalf of the City of Escondido, 
pursuant to authority conferred by Resolution No. _________________ of the City 
Council of the City of Escondido adopted on _______________, 20__, and the City of 
Escondido consents to the recordation of said Agreement by its undersigned duly 
authorized officer. 

CITY OF ESCONDIDO, a California municipal corporation 

By:________________________________ 
            

Dated: ________________________ 

 
A Notary Public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

State of California ) 
County of San Diego ) 

On _________________________, before me,  , 
 (insert name and title of the officer) 

Notary Public, personally appeared  , 
who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California 
that the foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature  (Seal) 
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SECOND AMENDMENT TO WATER FILTRATION PLANT 
JOINT POWERS AGREEMENT BETWEEN THE CITY OF  

ESCONDIDO AND VISTA IRRIGATION DISTRICT 

This SECOND AMENDMENT TO WATER FILTRATION PLANT JOINT POWERS 
AGREEMENT BETWEEN THE CITY OF ESCONDIDO AND VISTA IRRIGATION 
DISTRICT("Second Amendment) is made as of this __ day of ___________________, 
2021 (the “Effective Date”), by and between the CITY OF ESCONDIDO, a California 
municipal corporation ("Escondido"), and VISTA IRRIGATION DISTRICT, a special 
governmental district formed and operating under the Irrigation District Law, California 
Water Code Section 20500, et seq. ("Vista").  

R E C I T A L S: 

A. On or about July 23, 1971, Escondido and Vista entered into an agreement 
for the construction and operation of a joint water filtration plant (the “Original 
Agreement”).  

B. On July 5, 1972, the Original Agreement was modified by Water Filtration 
Plant Operating Memorandum No. 1, which reduced the initial size of the Escondido-Vista 
Water Treatment Plant (the “Filtration Plant”) from 50 million gallons a day (“MGD”) to 
37.5 MGD, changed Escondido’s initial ownership and share of capital expenses from 
70% to 60%, changed Vista’s initial ownership and share of capital expenses from 30% 
to 40%, and made other related changes. 

C. On October 1, 1975, the Original Agreement was modified by Water 
Filtration Plant Operating Memorandum No. 2, which provided for the substitution of a 
new 42” supply pipeline directly from the CWA crossover pipeline to the Filtration Plant in 
place of the originally proposed pumping station on the existing 30” Dixon Supply Line, 
provided for the sharing of costs related to the construction of said pipeline, provided for 
the reimbursement of Vista for loss in “available capacity” and for additional treatment 
costs, and changed the date on which Vista could make its owned capacity firm under 
Section 12(e) of the Original Agreement. 

D. Pursuant to the terms of the Original Agreement, the capacity of the 
Filtration Plant has been increased to 90 MGD, of which Escondido now owns 72 MGD 
and Vista now owns 18 MGD. 

E. On July 31, 1987, Vista gave notice to Escondido pursuant to Section 12(e) 
of the Original agreement of the cancellation effective July 31, 1990, of the operative 
provisions of Section 12 (Sections 12(a) through 12(d)), which cancellation has become 
final. 

F. On or about December 13, 1991, Vista and Escondido entered into a First 
Amendment to Water Filtration Plant Joint Powers Agreement Between the City of 
Escondido and Vista Irrigation District, pursuant to which Vista and Escondido agreed to 
jointly construct and operate a new 54” pipeline from Lake Wohlford to the Filtration Plant 
(the “Contemplated 54” Pipeline”), and to proceed with said construction and operation 
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generally in accordance with the provisions of the Original Agreement which governs the 
construction and operation of the Filtration Plant (the “First Amendment”).   

G. The Original Agreement, as modified by Water Filtration Plant Operating 
Memorandum No. 1, Water Filtration Plant Operating Memorandum No. 2, and the First 
Amendment is hereinafter referred to as the “Agreement.” 

H. The Contemplated 54” Pipeline was never completed but was partially 
constructed from the Bear Valley Power Plant to Foxly Lane. The completed portion of 
the project was constructed with 54”, 48” & 36” size pipes that comprise the “Completed 
Portion of 54” Pipeline”, which is in operation pursuant to the terms of the Agreement. 

I. On or about January 25, 2017, Vista and Escondido entered into that certain 
agreement titled “Agreement Between the City of Escondido and the Vista Irrigation 
District for the Allocation and Management of Local Water and Facilities” (the “Local 
Entities Agreement”), pursuant to which, among other things, Vista and Escondido 
agreed that Vista would transfer the ownership of any water pipelines and appurtenances 
and related water conveyance facilities that are located between that certain pumping 
station commonly known as the “P1/P2 Pump Station” and Wohlford Dam and owned by 
Vista (collectively, the “Vista Transfer Facilities”).  The Completed Portion of 54” 
Pipeline comprises part of the Vista Transfer Facilities. 

I. Concurrently herewith, Vista and Escondido are executing a series of 
documents and agreements to effect the transfer of the Vista Transfer Facilities to 
Escondido (collectively, the “Vista Transfer Facilities Implementing Document and 
Agreements”), all of which are public records available for inspection at the offices of 
Vista, at 1391 Engineer Street, Vista, CA 92018-8840.   

J. Vista and Escondido now wish to further amend the Agreement to provide 
that following the Effective Date and upon acceptance by Escondido of the Vista Transfer 
Facilities, all obligations with respect to the Completed Portion of 54” Pipeline shall 
become the sole obligations of Escondido except  pursuant to the Local Entities 
Agreement any OMR & R costs of this pipeline shall be calculated on an annual basis 
and shared one-half (1/2) by Escondido and one-half  (1/2) by Vista.  

  

A M E N D M E N T: 

NOW, THEREFORE, in consideration of the foregoing Recitals, which are 
incorporated herein by this reference, and the promises and covenants hereinafter 
contained, and for other good and valuable consideration, the sufficiency and receipt of 
which is hereby acknowledged, Vista and Escondido agree as follows: 

1. Amendment of Agreement.  The Agreement, and in particular Sections 3, 
4, and 5 of the First Amendment, is hereby amended to provide that as of the Effective 
Date and upon acceptance by Escondido of the Vista Transfer Facilities, Escondido shall 
be the sole owner of the Completed Portion of 54” Pipeline, and shall be solely 
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responsible for all obligations with respect to the Completed Portion of 54” Pipeline, 
including obligations to administer, operate, maintain, repair, and insure the Completed 
Portion of 54” Pipeline, and as of such date Vista shall be relieved of those obligations 
and liability with respect to the Completed Portion of 54” Pipeline. Notwithstanding the 
foregoing, however, Vista and Escondido acknowledge and agree that pursuant to the 
Local Entities Agreement, except for certain power costs, any “OMR&R” (as defined in 
the Local Entities Agreement) costs of the Completed Portion of 54” Pipeline shall be 
calculated on an annual basis and shared one-half (1/2) by Escondido and one-half  (1/2) 
by Vista.   

2. Interpretation.  The terms of this Second Amendment shall be construed in 
accordance with the meaning of the language used and shall not be construed for or 
against either party by reason of the authorship of this Second Amendment or any other 
rule of construction which might otherwise apply.  Any terms used herein but not 
separately defined herein shall be defined as set forth in the Agreement.  The section 
headings are for purposes of convenience only, and shall not be construed to limit or 
extend the meaning of this Second Amendment.  This Second Amendment shall be 
construed, to the maximum extent possible, to be consistent and in harmony with the 
Vista Transfer Facilities Implementing Documents and Agreements. 

3. Counterparts.  This Second Amendment may be executed in two (2) or 
more counterparts, each of which shall be deemed an original but all of which together 
shall constitute but one and the same instrument. 

 

[End – Signature page follows] 
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IN WITNESS WHEREOF, the parties hereto have executed this Second 
Amendment as of the Effective Date. 
 
 
 
 
APPROVED AS TO FORM: 
RUTAN & TUCKER, LLP 
 
_______________________________ 
Jennifer Farrell, General Counsel 
 
 
 
 
 
 
 
APPROVED AS TO FORM: 
Office of the City Attorney 
 
Michael R. McGuinness, City Attorney 
 
By: --____________________________ 
 
_______________________________ 
 

“Vista” 
VISTA IRRIGATION DISTRICT, a 
special governmental district formed and 
operating under the Irrigation District 
Law, California Water Code Section 
20500, et seq. 
 
By: ____________________________ 
Name: __________________________ 
Its: _____________________________ 
 
 
 
“Escondido” 
CITY OF ESCONDIDO, a California 
municipal corporation 
By: _____________________________ 
Name: __________________________ 
Its: _____________________________ 

 



 
 

STAFF REPORT 

Agenda Item:  8     
Board Meeting Date: November 17, 2021 
Prepared By:  Greg Keppler 
Reviewed By:  Randy Whitmann 
Approved By:  Brett Hodgkiss 

 
SUBJECT: DEODAR RESERVOIR REHABILITATION DESIGN 
 
RECOMMENDATIONS:  Authorize the General Manager to enter into an Agreement for Professional 
Services with Murraysmith for the design of the Deodar Reservoir Rehabilitation project in an amount not-to-
exceed $256,323. 
 
PRIOR BOARD ACTION:  On March 4, 2020, the Board authorized the General Manager to enter into an 
Agreement for Professional Services with Murraysmith for the Four Reservoirs Seismic and Structural Analysis 
in an amount not-to-exceed $175,739.  On November 18, 2020, the Board received an informational report on 
the primary findings and recommendations from the analysis and an update on the District’s near-term reservoir 
improvement plans. 
 
FISCAL IMPACT:  Not-to-exceed $256,323.  It was anticipated that the project design would be completed in 
Fiscal Year 2023; therefore, only a portion of the design cost ($135,000) is included in the Fiscal Year 2022 
budget.  The balance ($121,323) and future construction costs (currently estimated at $1,800,000) will be 
budgeted in Fiscal Years 2023 and 2024. 
 
SUMMARY:  The Four Reservoirs Seismic and Structural Analysis included the Virginia Place (A), Summit 
Trail (C), Cabrillo Circle (E-1) and Deodar reservoirs. The results of the study have assisted District staff in 
determining the priority and timing of near-term reservoir improvements; Deodar Reservoir has been given a 
higher priority based on inspection findings, documented deficiencies, and operational flexibility to proceed 
concurrently with construction of the Edgehill (E) Reservoir Replacement and Pump Station project anticipated 
to begin in January 2022.  
 
DETAILED REPORT:  Deodar Reservoir is a 1.3 million gallon pre-stressed concrete reservoir that provides 
storage for the “Bennett” service area.  It was constructed in 1978 and is very similar in design to Pechstein 
Reservoir.  The Four Reservoirs Seismic and Structural Analysis performed by Murraysmith provided the 
following key findings and recommendations for the Deador Reservoir. 
 

• Inspection – Similar to the findings from inspecting the Pechstein Reservoir in 2018, portions of the 
roof are in serious condition from dry rot occurring from the outside exterior of the valley glulam beams.  
The concrete portion of the structure including walls, floor slab and columns are generally in good 
condition.  

 
• Seismic/Structural Evaluation – The circumferential pre-stressed wire wrapping is slightly under-

designed for normal gravity and hydrostatic loading per current design standards when evaluated with 
the reservoir completely full at the overflow elevation (water level at 30 feet). This deficiency is 
eliminated with the water level reduced to 26 feet (note the District’s typical operating high-water 
elevation is 23 feet). Under additional hydrodynamic loading during a design level earthquake, the roof 
design is inadequate to resist and transfer the seismic loading, making it susceptible to damage and/or 
partial or total collapse.  The remaining reservoir elements meet current seismic standards with a water 
elevation of 26 feet.   
 



• Rehabilitation Recommendations – Replace the existing roof with an aluminum dome roof and adjust 
the overflow elevation to limit the operating water level.  Include appurtenance and site upgrades as 
recommended in the 2018 Water Master Plan and identified by staff. 

 
In performing the Four Reservoirs Seismic and Structural Analysis, Murraysmith has a unique understanding 
of Deador Reservoir’s deficiencies and rehabilitation requirements; staff is proposing to retain Murraysmith on 
a sole source basis to perform the design.  Staff has met with Murraysmith at the reservoir site to identify and 
confirm other improvement needs, including reservoir access road resurfacing, grading and drainage repairs, 
security and staff safety improvements, yard piping condition assessment, and electrical repairs. Murraysmith’s 
scope of work includes addressing and designing all of the identified improvements. 
 
ATTACHMENTS:   
 Vicinity and Site Map 
 Murraysmith Visual Condition Assessment – Deodar Reservoir 
 Scope of Work  

 
 
  



 



 

Vista Irrigation District: 
Four Reservoirs Seismic and Structural Analysis 
 35 9/28/2020 

4.4 Deodar Reservoir  
PSE performed the first inspection of Deodar Reservoir on May 20th, 2020.  The reservoir was full at the 

time and the inspection was performed from an inflatable raft to observe the interior condition of the 

roof framing.  PSE also performed a second inspection of Deodar Reservoir on May 27th, 2020. The 

reservoir was drained/dry at the time of the second inspection. 

 Exterior Backfill 

Exterior measurements estimated a backfill range of approximately 11’-2” inches to approximately 20’-8” 

+/- 6 inches around the reservoir.  The reservoir is located on a sloped site, and can be accessed via private 

road that adjoins Deodar Road in Escondido, California.  

 Roof Exterior 

In general, the roof top surface and center vent was noted to be in fair condition.  Isolated 

damage/denting of the aluminum roof decking was noted. This damage is likely due to routine use by 

District staff indicating the support conditions and strength of decking is under designed for operational 

use.  Corroded deck fasteners were noted throughout the roof structure.  In addition, at ridge seams, 

elongated, missing, and/or sheared fasteners (see Photograph 52) were observed indicating damage due 

to thermal expansion of the aluminum deck. 

At the drain channels, a build up of debris has formed at the perimeter ends which has allowed for growth 

of plant life and is impeding the drainage of the roof (see Photograph 53). In its observed condition, the 

drain can be expected to overflow during times of heavy rainfall, allowing for water intrusion of the 

exterior portions of the valley glulam beams (shown later in the report).  We understand that shortly after 

PSE’s site visit, leaves and debris were cleaned out of the drain channels.  In addition, light was observed 

at deck seams from the interior (see Photograph 54), indicating weatherproofing and water quality 

concerns. 

Deodar 

   
Photograph 52 Photograph 53 Photograph 54 

 

 Roof Framing (interior) 

Per the original roof system specification “all wooden roofing and roof framing material, including 

rafters, glue laminated beams and plywood, shall be pressure treated with pentachlorophenal”.  This 

could not be verified based on visual observations, however the use of this preservative, while common 

during the era of original construction, is not permitted per current design and water quality standards.     
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4.4.3.1 Ridge Glulam Beams 

In general, the roof ridge beams as observed from the interior of the reservoir appeared in good condition.  

Minor water staining of the beam and CMU wall was observed (see Photograph 55) but overall the ridge 

beam and ridge beam connectors were noted to be in better condition than the valley and lateral Beams 

(described below).   

Deodar 

 
Photograph 55 

 

4.4.3.2 Valley Glulam Beams 

 In general, the roof valley beams as observed from the interior of the reservoir appeared in fair condition.  

Water staining was observed and appeared to get progressively more severe moving from the center 

column to exterior wall (see Photograph 56), indicating potential drainage and/or ventilation concerns.  

Minor delamination was observed at the valley beams but appears to mostly be present near the wall (see 

Photograph 57). In some cases, it appears the laminations were strengthened by means of epoxy injection 

(see Photograph 58).  Moisture readings of the valley beams typically ranged from 13% - 18% with the 

exception of the valley beam east of the entry hatch opening which, measured a moisture content of 

approximately 23%.  While probing the beams with an awl during the full/wet inspection, the wood that 

could be accessed was noted to be competent.   

Deodar 

   
Photograph 56 Photograph 57 Photograph 58 

 

4.4.3.3 Lateral Glulam Beams  

In general, the roof lateral beams as observed from the interior of the reservoir appeared in fair condition.  

Water staining was observed primarily at rafter intersections and appeared to get progressively more 

severe moving from ridge to valley (see Photograph 59), indicating potential drainage and/or ventilation 

concerns.  Lateral beam hardware and connections appeared in generally good condition. However, minor 
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deterioration was noted at some of the lateral beam hardware (see Photograph 60). Minor delamination 

was observed at the valley beams. In some cases, it appears the laminations were strengthened by means 

of epoxy injection (see Photograph 61). Moisture reading taken of lateral beams ranged from 14% - 25%.  

Deodar 

   
Photograph 59 Photograph 60 Photograph 61 

 

4.4.3.4 Rafters 

In general, the roof rafters as observed from the interior of the reservoir appeared in poor to fair 

condition.  Due to the limitations of the wet/full inspection, we were unable to closely examine the 

condition of all the existing rafters.  Water staining and deterioration was observed and appeared to be 

concentrated at laps above lateral beams (see Photograph 62). Rafter hardware and connections 

appeared in generally poor conditions with moderate deterioration noted at most connections (see 

Photograph 63).  In some extreme cases the hardware and connections have failed completely (see 

Photograph 64).   

Deodar 

   
Photograph 62 Photograph 63 Photograph 64 

 

 Roof Framing (Exterior) 

Close up physical observations of the exterior roof framing were limited to areas that could be safely 

and easily accessed with an extension ladder. 

4.4.4.1 Ridge Glulam Beams  

In general, the roof ridge beams as observed from the exterior of the reservoir appeared in fair condition. 

Checks and delamination were noted (see Photograph 65), but no visual signs of overstress were 

observed. 
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Photograph 65 

 

4.4.4.2 Valley Glulam Beams  

In general, the roof valley beams as observed from the exterior of the reservoir appeared in serious to 

poor condition.  The beam ends were observed to show signs of severe deterioration with active moisture 

and algae growth (see Photograph 66).  When probed with a scratch awl, the beam ends were noted to 

be very soft, allowing the awl to penetrate in excess of 1-inch.  In addition, moisture readings were 

measured to be in excess of 39% at the beam ends.  This appears to be a result of the poor drain design 

mentioned earlier in this report.  The beams were determined to be in fair condition approximately 1-foot 

from the ends based on probing and moisture readings of less than 19%.  However, the top surface of the 

glulam beam that supports the drains was not able to be observed due to the presence of wood framing 

(see Photograph 67) and this area may be subject to similar damage as observed at the beam ends based 

upon the drainage design.  It was noted that the downspouts are located at the reservoir face, interior 

from the ends of the valleys, so the overhang portions of the valley gutter do not have any method to 

allow it to drain without overflowing over the end of the beam or along the length of the gutter channel.  

It is probable that areas of additional damage may be hidden along the top of this valley beam overhang 

that cannot be observed without removing the roofing in this area.   
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Photograph 66 Photograph 67 

 

4.4.4.3 Exterior Framing 

 In general, the roof framing as observed from the exterior of the Reservoir appeared in poor condition 

with the exception of where the rim boards bear on the valley beams where signs of severe deterioration 

with active moisture and algae growth were observed (see Photograph 68), likely a result of the poor drain 

design mentioned earlier in this report.  In addition, minor to moderate deterioration was noted at the 

overlook framing in contact with the aluminum deck (see Photograph 69). Damage at the reservoir wall 
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blocking was also observed from what appears to be a result of termites or local wildlife (see Photograph 

70).  

Deodar 

   
Photograph 68 Photograph 69 Photograph 70 

 

 Column 

The column was confirmed to be 30” in diameter as indicated in the historical drawings.  Based on 

observations made during the inspection, the column appears in generally good condition (see 

Photograph 71). 
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Photograph 71 

 

 Slab Floor 

Based on observations made during the inspection, the base slab appears in generally good condition.  

However, it was noted that the slab joint filler was protruding from the joints and has likely reached the 

end of its useful life (see Photograph 72). 
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Photograph 72 

 

 Concrete Masonry Unit (CMU) Walls 

The CMU walls were noted to be in generally good condition.  Surface staining from the interior (see 

Photograph 73) was noted, indicating potential drainage and/or ventilation concerns of the roof 

framing. 

Deodar 

 
Photograph 73 

 

 Reservoir Walls (interior) 

The prestressed concrete core wall was observed from the interior and was determined to be in generally 

good condition.  Areas of pitting/bug holes (see Photograph 74) were noted during the drained inspection.  

In addition, water staining was noted below valley beams (see Photograph 75), indicating potential 

drainage and/or ventilation concerns of the roof framing. 
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Photograph 74 Photograph 75 
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 Reservoir Walls (exterior) 

The exterior gunite wall layer was visually inspected and the bottom 7-feet sounded with a rock hammer 

during the drained/dry inspection of Deodar and was noted to be in generally fair condition.  “Hollow” 

sounding areas (which identify possible gunite delamination and/or spalling that could allow water 

intrusion and corrosion of the circumferential prestressing wire)  were noted throughout the reservoir 

and were observed more frequently on the south-east quadrant of the reservoir (see Figure 4-1).  

Additionally, minor surface cracking (see Photograph 76) was noted at some of the hollow sounding areas.  

Based on experience with structures of similar age and construction, the sounding results indicated that 

delamination has likely occurred between gunite layers and has not progressed to the prestressed 

galvanized strands.  This delamination is likely a result of temperature expansion and contraction of the 

gunite and/or the result of initial imperfections during the gunite application. Delamination that is present 

at the prestressing material typically materializes in more significant spalling of the gunite than was 

observed at Deodar.  Additionally, such extent of delamination is typically results in more pronounced 

hollow sounds when struck with a hammer.  Full height vertical ant trails were noted along the wall, 

indicating a potential infestation of organisms that could affect the quality of the reservoir’s contents. 

Additionally concrete staining below CMU expansion joints (see Photograph 77) was observed indicating 

a potential ventilation and/or drainage concern. 
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Figure 4-1: Deodar Reservoir Sounding Map 

 



 

Vista Irrigation District: 
Four Reservoirs Seismic and Structural Analysis 
 43 9/28/2020 

 

Deodar 

  
Photograph 76 Photograph 77 

 

 Appurtenances 

Based on our observations, the condition of appurtenances varied but was noted to be in generally fair 

conditions. While inside the reservoir during the dry/drained inspection, moderate surface deterioration 
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and what appeared to be previous repair work of the overflow pipe was observed (see Photograph 78).  

Cathodic protection has been installed to control the corrosion of the overflow pipe and other metal 

surfaces and we understand new anodes were to be installed following our inspection.  The overflow pipe 

was noted to be braced near the base slab.  As the base slab is seismically isolated from the tank walls, 

this bracing condition could result in damage to the overflow pipe if the flexible coupling joint can’t 

accommodate the imposed seismic deflections in a large seismic event which could significantly limit the 

capacity or results in the loss of the full storage capacity of the reservoir in immediate post-earthquake 

applications.  Other metal surfaces had been coated with a protective layer (see Photograph 79), 

obstructing the condition of these elements.  With the exception of these items, the internal 

appurtenances appeared in generally fair condition with some minor surface corrosion noted (see 

Photograph 80). Valves in the valve pit are in good condition.  The sacrificial anodes appear to be working 

well in minimizing corrosion of the valves (see Photograph 81).   The exterior appurtenances were found 

to be in generally good condition. No separation or failure of the elements were noted during the site 

observation, and coatings appeared intact. Minor corrosion blooms and rusting were noted at the fixed 

ladder (see Photograph 82). 

Deodar 

Photograph 78 Photograph 79 Photograph 80 

Photograph 81 Photograph 82 
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Scope of Work - Deodar Reservoir Improvements Design 

The following work tasks are proposed: 

Task 1 – Project Management 

This task includes staff management, subconsultant coordination, meetings, invoicing, budgeting, scheduling, 

and communication with the District.  It is assumed that up to six project coordination meetings with the 

District will be necessary. 

Task 2 – Site Visits and Data Collection 

The scope of work assumes that Murraysmith will make up to four site visits. 

Task 3 – Surveying 

Murraysmith proposes to subcontract surveying services to Right-of-Way Engineering in Oceanside, 

California.   Right-of-Way Engineering will conduct a detailed boundary survey for the reservoir parcel (APN: 

228-110-20) including setting parcel corners and filing a record of survey with the County of San Diego. 

Additional tasks included are conventional field topography covering the reservoir parcel, extending 20’ 

beyond the parcel boundaries, title report covering the reservoir parcel, base map in AutoCAD with a digital 

terrain model, and plotting of boundary and existing easement locations.  Specific surveying scope details are 

as follows: 

a. Research record maps and deeds at the County of San Diego to establish the reservoir, adjacent 

parcels, access road parcels and existing easement locations.  

b. Field survey locating existing survey monuments required to precisely determine the boundaries 

of the reservoir parcel, adjacent parcels, and existing easement. Includes all monuments that 

may be destroyed by construction on the reservoir parcel.  

c. Licensed Land Surveyor review and calculations of found monuments, deeds, maps, and other 

title documents.  

d. Prepare and file with the County of San Diego a Record of Survey documenting the surveyed 

boundary for APN: 228-110-20 in compliance with the Land Surveyor’s Act.  

e. County filing fees, research fees, title report with hyperlinked cost documents, survey 

monuments.  

f. Set property corners, 2” iron pipe with brass tag, or brass tag in concrete at all corners of APN: 

228-110-20.  

g. Establish NAD 83 horizontal control and NGVD 29 vertical control on the project site.  

h. Field topography covering the reservoir parcel, extending 20’ beyond the parcel boundaries. 

i. Prepare topographic base map in AutoCAD at 1”=20’ with 1’ contours, DTM, parcel boundary, 

existing easement locations, and existing survey monuments within and adjacent to APN: 228-

110-20.  

j. Licensed Land Surveyor supervision and coordination. 



Page 2 of 5 

 

 

Task 4 – Geotechnical Investigation 

The geotechnical scope of work from subconsultant Group Delta consists of a subsurface investigation with 

hollow-stem auger borings, geotechnical laboratory testing, a geotechnical report preparation, and 

preparation of asbestos handling specifications for the construction bid package.  The purpose of the 

subsurface investigation is to obtain the necessary soil parameters for design of the new retaining wall. 

The details of the geotechnical investigation can be found in the attached Exhibit D. 

Task 5 –Roof Alternatives Memorandum 

Peterson Structural will prepare a Technical Memorandum (3-4 pages) summarizing the structural 

advantages, disadvantages, and probable cost of two options:  a self-supporting aluminum dome roof and a 

low-profile aluminum dome supported by a center column and make a recommendation for the District’s 

consideration. 

Task 6 -- Final Design for Reservoir 

Murraysmith and its subconsultants will deliver 60%, 90%, Check Set, and Final Design Documents to the 

District.  Based on previous recommendations in the Four Reservoirs Seismic and Structural Analysis and 

discussions with the District, the components of work will consist of the following: 

a. Reservoir Roof Replacement:  Full replacement of the existing reservoir roof with an aluminum 

domed roof, either self-supported or column supported. 

b. Reservoir Center Column:  Structural modifications to the existing concrete center column of the 

reservoir to accommodate the new roof, if the center column supported roof option is 

recommended. If the self-supporting roof option is recommended, demolition plans and details will 

be provided for removing the center column.  

c. Reservoir Perimeter Road:  Grading, widening, and repaving of the existing circular asphalt perimeter 

road surrounding the reservoir, including ribbon gutters, to accommodate vehicles around the 

relocated reservoir access and new exterior stairs.  

d. Access Roads:  Repair and re-paving the private reservoir access road extending for approximately 

900 feet eastward to its terminus at Deodar Road, and re-pave the existing asphalt road extending 

southward from the reservoir gate to the existing hydropneumatic pump station. Optional design is 

to lay a geotextile fabric over the road, place a tack coat, and then complete an overlay. 

e. Retaining Wall:  A new retaining wall on a portion of the west perimeter and north perimeter of the 

existing reservoir footprint, consisting of a maximum of 100 linear feet of retaining wall with a height 

up to 10 feet.  Exact retaining wall dimensions and wall type will be determined during final design 

after the survey is completed and the geotechnical investigation is conducted.  Appropriate drainage 

details will be provided for retaining walls including necessary v-ditches and wall footing drains. 

Additionally, design of minor repairs and repainting the existing retaining wall near the reservoir 

entrance gate will be provided. 

f. Reservoir Overflow Pipe:  Replace the corroding overflow to meet structural requirements described 

in the September 2020 Report. 

g. Reservoir Stairs and Access Hatch: New exterior and interior reservoir access stairs, reservoir roof 

personnel access hatch, and reservoir roof equipment access hatch on the west edge of the reservoir.  

The scope includes design of OSHA-compliant handrails. 



Page 3 of 5 

 

h. Reservoir Ladder Demolition:  Removal of existing interior and exterior ladders. 

i. Gate and Perimeter Fence:  New double-leaf swing gate at the reservoir and perimeter security fence 

around entire reservoir site, hydropneumatic pump station, and new stair landing at the west edge 

of the reservoir. 

j. Conduit Replacement:  Up to six new small-diameter buried conduits between the existing 

transformer/meter and the south edge of the reservoir and re-constitute the broken CP panel 

currently laying on the ground at the south edge of the reservoir. 

k. Tank Sacrificial Anodes:  Replacement in-kind of existing sacrificial anodes and lead wires inside 

reservoir. Design and details will be based on District’s standards. 

l. Reservoir Interior Valve Replacement:  Replace existing 16-inch inlet/outlet butterfly valve and 6-

inch reservoir drain butterfly valve with new butterfly valves, either ductile iron or stainless as 

determined during final design.  Replace existing 10-inch inlet flap gate with a rubber duckbill-style 

inlet check valve. 

m. Reservoir Exterior Painting:  Paint reservoir exterior. 

n. Reservoir Washdown Piping:  Replace and re-route if necessary up to 100 linear feet of 2-1/2-inch 

reservoir wash-down piping; replace with existing diameter or upsize diameter to 4-inch as 

determined during final design. 

o. Tree Removal and Stump Grinding at up to 15 tree or stump locations. 

p. Install New Sealant at Reservoir Slab Joints 

 

Task 6 includes preparation of an Engineer’s Opinion of Probable Cost at the 60%, 90%, and Final Submittals.  

The cost estimate will be arranged by Bid Item, but it will not be organized according to CSI spec section. 

Specifications will be prepared in CSI format, and the design team will use either the 5-digit or 6-digit CSI spec 

numbering system, as determined by District preference. District standards will be referenced where 

applicable. 

Task 7 – Final Design for Reservoir Access Road 

This task includes the final design of the re-paving of the reservoir access road at the 60%, 90%, Check Set, 

and Final submittals.  For a specific description of the extents of this work, see the “Clarifications and 

Exclusions” section of this proposal. 

Task 8 – Landscaping and Irrigation Design 

Murraysmith will provide an irrigation plan with single-line piping and valve/sprinkler symbology.  

Murraysmith will also provide a planting plan showing up to three plant or tree species chosen in discussion 

with the District.  Landscaping will be provided at the reservoir site but not along the reservoir access road. 

Requirements for plant establishment period based on District requirements to be provided. 

Task 9 – Asbestos Handling Specs 

Asbestos handling specs will be prepared by Group Delta for inclusion by Murraysmith in the construction 

bid package (see Exhibit D attached to this proposal). 

Task 10 – Bid Phase Services 
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Murraysmith and its subconsultants will answer up to 20 Bid Phase Requests for Information, prepare bid-

phase addenda, and evaluate bids received. 

Task 11 -- Camera Inspection of Existing Steel Pipes Connected to Reservoir 

This task includes a CCTV inspection performed by Downstream Services of the following pipes: 

a. 12-inch steel overflow piping:  130 linear feet 

b. 10-inch steel inlet piping:  150 lf 

c. 16-inch steel inlet/outlet piping:  155 lf 

d. 6-inch steel drain piping:  65 lf 

 

The piping inspection results will be expressed in an inspection report by Downstream Services using NASSCO 

PACP standards and codes. 

 

The scope for Task 11 assumes that the District will provide on-site operators before and during the camera 

inspection to dispose of water, drain pipes, operate valves, and provide flushing or clean-out water if 

necessary from a nearby hydrant or other pressurized water source.  If the camera becomes lodged in the 

line, Downstream Services will charge additional fees on a time and materials basis for camera removal.   

Downstream will insert their camera equipment from inside the reservoir during a District-scheduled 

reservoir shutdown.  The CCTV inspection will utilize a mainline tractor RST camera for the 16-inch pipe and 

a push camera for the other pipes (6-inch, 10-inch, and 12-inch).  The District will provide a minimum 8-inch 

diameter hole in the overflow pipe for push camera access.  Downstream will attempt to send the mainline 

tractor RST camera past the 16-inch butterfly valve in the vault at the bottom of the hill, only if deemed 

feasible by Downstream as determined in the field upon arrival.  It is not guaranteed that Downstream will 

be able to provide camera access to the 8”/10” inlet pipe south of the valve vault and the 16-inch inlet-outlet 

pipe south of the valve vault, although their scope includes inspecting this pipe if sufficient access points are 

identified. 

Downstream Services’ scope and fee is shown in the attached Exhibit ‘E’. 

Clarifications and Exclusions 

Environmental:  The scope of work does not include CEQA or environmental permitting. 

Access Roadway Design and Stormwater Handling:   

The access road design shown only as a plan view delineation of the areal extents of paving, with the paving 

work itself to be described in text format only, to the existing lines and grades. 

Murraysmith will provide an estimate for areas of dig-out and subgrade replacement; this estimate will be 

provided based on a visual-only inspection of the roadway surface.  Bid Form provisions for additional 

subgrade replacement as needed during construction can also be included in the front end specifications. 

The scope of work does not include stormwater analysis, runoff calculations, or drainage improvement 

design. 

Electrical and Instrumentation Work:  The extent of electrical and instrumentation work is limited to showing 

and specifying the size and number of new conduit designated by District staff for power and control between 

the site transformer location and the reservoir.  The scope assumes that Murraysmith will show 
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approximately four to six new conduits running between the south edge of the reservoir and the 

transformer/meter area located south of the reservoir.  The scope of work does not include the design of any 

wiring, with the exception of standard cathodic protection wiring shown on agency standard details approved 

by the District.  Conduit burial and/or duct bank details from agency standards can be shown on the plans, if 

necessary, with District staff recommending which standard agency details should be used.  The level of detail 

for conduit design will conform to the level of detail in sample Sheet C-7 from the HB Reservoir design 

provided by the District. 

Cathodic Protection:  Cathodic protection updates in this scope of work are limited to replacement in kind 

of existing anodes without modifications to existing wiring and without re-wiring, with the exception of wiring 

that is shown on agency standard details approved by the District.  The scope assumes that Murraysmith will 

reference a District-approved agency standard detail for re-constitution of the existing cathodic protection 

panel that was knocked down on the south perimeter of the reservoir, if it is determined by District staff that 

the panel is still needed. 

Pipe Replacement Design—Optional Task ‘A’:  For the specific steel pipes identified in the Task 10 description 

above, Murraysmith can design the replacement piping and ancillary valves, in the event that the pipe CCTV 

inspection shows that the pipe condition warrants full pipe replacement.  The additional Optional Task fee 

for this service is shown in the attached Fee Exhibit ‘A’.  It is assumed that piping and valves will be designed 

for replacement with identical alignments, diameters, and valve types and configuration.  It is also assumed 

that the existing concrete valve vault next to the hydropneumatic pump station will be preserved for 

continuing use. 

Drawing and Spec Deliverables will be pdf electronic-only files, except Final Design deliverables which 

include the pdf deliverables plus four 22” x 34” full size drawings, four 11” x 17” drawing sets, and four bound 

paper copies of the specifications.  The District will provide the Front End specification boilerplate template 

preferred by the District, with front end modifications specific to this project prepared by Murraysmith and 

its subconsultants.  The scope of work does not include preparation of record drawings and preparation of a 

conformed set of drawings and specs. 

Schedule 

The estimated schedule for this design work is shown in Exhibit F. 

Fee 

Murraysmith proposes to perform these services for a time-and-materials, not-to-exceed fee of $239,668.  

The breakdown for this fee is shown in the attached Exhibit A.  The fee for Optional Task ‘A’ is shown 

separately below the baseline total and is not included in the $239,668 base fee.  Markup on subcontracted 

work is 5%. 

Attachments: 

Exhibit A – Fee Spreadsheet 

Exhibit B – Peterson Structural Proposal 

Exhibit C – Right-of-Way Surveying Proposal 

Exhibit D – Group Delta Geotechnical and Asbestos Removal Specs Proposal 

Exhibit E – Downstream Services CCTV Inspection Proposal 

Exhibit F – Project Schedule 



Other Costs

(M. Hickey) (J. Thayer) (A. McNomee) (K. Rathbun) Total Total Subs

QA-QC PM

Senior Road 

Engineer

Associate Road 

Engineer

Assistant 2 Road 

Engineer Project Engineer Engineering Designer Technician IV Technician II Admin Murraysmith Subs Markup Repro-

Total Project 

Fee 

Estimate

Task Description $260 $250 $250 $210 $180 $165 $155 $165 $130 $110 Fee Fee @5% duction

1 Project Management  

1.1 Meetings 12 12 12 6 $9,030 $2,200 $2,200 $110 $11,340

1.2 Project Management, Administration, Invoicing, Reporting, and Scheduling 26 10 $7,600 $7,600

1.3 Quality Assurance and Quality Control 22 $5,720 $3,000 $3,000 $150 $8,870

SUBTOTAL: Task 1 34 38 0 0 0 12 6 0 0 10 $22,350 $0 $5,200 $0 $0 $5,200 $260 $0 $27,810

2 Site Visits and Data Collection

8 8 8 $4,560 $2,400 $2,400 $120 $7,080

SUBTOTAL: Task 2 0 8 0 0 0 8 8 0 0 0 $4,560 $0 $2,400 $0 $0 $2,400 $120 $0 $7,080

3 Surveying

4 4 $1,660 $34,670 $34,670 $1,734 $38,064

SUBTOTAL: Task 3 0 4 0 0 0 0 0 4 0 0 $1,660 $0 $0 $0 $34,670 $34,670 $1,734 $0 $38,064

4 Geotechnical Investigation
4 $1,000 $12,875 $600 $13,475 $674 $15,149

SUBTOTAL: Task 4 0 4 0 0 0 0 0 0 0 0 $1,000 $12,875 $600 $0 $0 $13,475 $674 $0 $15,149

5 Roof Alternatives Memorandum
2 4 $1,520 $3,745 $3,745 $187 $5,452

SUBTOTAL: Task 5 2 4 0 0 0 0 0 0 0 0 $1,520 $0 $3,745 $0 $0 $3,745 $187 $0 $5,452

6 Final Design for Reservoir
4 36 132 62 50 100 20 $64,880 $33,435 $33,435 $1,672 200 $100,187

SUBTOTAL: Task 6 4 36 0 0 0 132 62 50 100 20 $64,880 $0 $33,435 $0 $0 $33,435 $1,672 $200 $100,187

7 Final Design for Access Road
4 2 10 16 28 $12,440 $12,440

SUBTOTAL: Task 7 4 2 10 16 28 0 0 0 0 0 $12,440 $0 $0 $0 $0 $0 $0 $0 $12,440

8 Landscaping and Irrigation Design
2 76 $13,040 $13,040

SUBTOTAL: Task 8 0 2 0 0 0 0 0 76 0 0 $13,040 $0 $0 $0 $0 $0 $0 $0 $13,040

9 Asbestos Handling Specs
4 2 $1,220 $2,400 $2,400 $120 $3,740

SUBTOTAL: Task 9 0 4 0 0 0 0 0 0 0 2 $1,220 $2,400 $0 $0 $0 $2,400 $120 $0 $3,740

10 Bid Phase Services

6 12 4 4 12 4 $6,760 $2,200 $2,200 $110 $9,070

SUBTOTAL: Task 10 0 6 0 0 0 12 4 4 12 4 $6,760 $0 $2,200 $0 $0 $2,200 $110 $0 $9,070

11 Camera Inspection of Existing Steel Pipes Connected to Reservoir

1 2 2 $1,070 $6,254 $6,254 $313 $7,637

SUBTOTAL: Task 11 1 2 0 0 0 0 2 0 0 0 $1,070 $0 $0 $6,254 $0 $6,254 $313 $0 $7,637
Total - FEE ESTIMATE 45 110 10 16 28 164 82 134 112 36 $130,500 $15,275 $47,580 $6,254 $34,670 $103,779 $5,189 $200 $239,668

OPTIONAL TASK NOT INCLUDED IN BASE FEE:

A 4 12 36 12 24 $15,080 $1,500 $1,500 $75 $16,655
Pipe Replacement Design for Buried Overflow, Inlet, Inlet/Outlet and Drain Piping 

and Valves

Vista Irrigation District

Deodar Reservoir Improvements Design

10/18/2021 Fee Estimate for Engineering Design Services
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Hazardous 

Materials
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October 7, 2021 

  

John Thayer, PE 

Murraysmith 

3550 Camino Del Rio North, Suite 112 

San Diego, CA 92108 

(619) 343-2547 

Project #: 2103-0027 

RE: Deodar Reservoir Rehabilitation and Improvements – Scope and Fee Proposal – Update 02 

Dear John, 

Thank you for the opportunity to provide structural engineering services for design of a roof replacement and 

various site/reservoir improvements for the existing Vista Irrigation District (District) owned and operated pre-

stressed water storage reservoir located at 949 Deodar Rd. in San Marcos, California. Based on previous 

conversations, PSE understands that you require a pre-design technical memorandum, structural 

design/construction documents, and bid support. 

Based on our understanding, the structural scope of work will include the following: 

• Replacement of the existing reservoir roof with an aluminum dome.  We understand the District would 

like to consider a self-supporting aluminum dome or a low profile aluminum dome supported by a 

center column.  Prior to commencement of 60% design, PSE will investigate and provide a technical 

memorandum summarizing the structural advantages, disadvantages, and probable costs of each option.  

Once an option has been selected by the District, PSE will generate the structural design and 

construction documents needed for the roof replacement.  The design of the aluminum dome is 

considered a performance-specification level design.  Size, location, and orientation of the roof and roof 

hatches will be shown in PSE’s structural drawings.  However, design, fabrication, and erection of the 

aluminum roof (including platforms and handrails) would be the responsibility of the contractor and 

roof manufacturer and would be outside PSE’s scope of work. PSE will design the 

connection/anchorage of the roof to the tank and provided the structural design criteria and requirements 

for the contractor/manufacturer for the design and construction of the roof and roof appurtenances 

(hatches, vents, etc.) in the project specifications and drawings. In addition, PSE’s structural drawings 

will include a demolition plan outlining the extent of demolition, demolition sequencing 

recommendations, and surface preparation/sealing and repair of concrete needed for removal of existing 

structural elements for the roof replacement. 

• Design of new galvanized steel exterior stairs.  This proposal assumes the new exterior stair structure 

will be self-supporting with isolated foundations and only connected to the existing reservoir at the roof 

level. 

• Design of new stainless steel or FRP interior stairs.  

• Installation of roof handrails near stairs and landing.  This proposal assumes the handrails will be speed-

rail by Hollaender or a similar manufactured handrail system. 
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• Design of Retaining Walls for site improvements.  This proposal assumes the retaining walls will be 

cantilevered retaining walls constructed of reinforced masonry or reinforced concrete. 

• Design of repairs to an existing retaining wall.  It is our understanding that the repairs needed are 

considered minor and may require block/mortar replacement and/or sealing, injection, or patching of the 

wall to mitigate further damage.  This proposal assumes wall repairs will be addressed via technical 

specification and no structural details will be required.   

o Structural analysis or strengthening of the existing retaining wall is excluded from this scope 

and fee proposal. 

• Design of structural supports/braces for a new overflow pipe. 

o Design of the new overflow pipe is excluded from this scope and fee proposal. 

• Generation of an engineer’s estimate of probable construction costs for structural items (roof, stairs, 

handrails, retaining walls, etc.). 

 

Proposed Project Scope 

PSE proposes the following scope of work: 

1. Project Meetings – Attendance at up to (5) total meetings.   

2. Preliminary Design – Generation of a stamped technical memorandum summarizing structural 

advantages, disadvantages, and probable construction costs of (2) aluminum dome replacement options 

3. Structural Drawings and Specifications – Generate structural 60%, 90%, and 100% bid/construction 

drawings and specifications for structural scope of work 

a. 100% bid/construction drawings to be stamped by a California registered Professional Engineer 

4. Structural Calculations – Generate structural calculations in conformance with the 100% 

bid/construction drawings for the structural scope of work, stamped and signed by a California registered 

Professional Engineer. 

a. Structural Calculations to be submitted at 100% design phase only.  However, PSE is happy to 

provide calculations at each design phase, if needed for an additional fee.  If required, please let 

us know and we will revise the proposal accordingly 

5. Cost Estimates – Provide support for 60%, 90%, and 100% cost estimates.  PSE to provide opinions 

probable construction costs of structural items only.  

6. Bid Phase Support – Review and comment/address bid phase RFI’s, submittals, and answer 

contractor/bidder questions (Max. 10 hours) 

Items specifically excluded from this proposal include site civil, architectural (including waterproofing and 

flashing), and mechanical/electrical/plumbing element design and coordination. Permit and construction support 

are also specifically excluded.  

This proposal assumes site specific soil and seismic design parameters will be provided in a geotechnical report. 

We have assumed that the foundations will be shallow spread footings. We have not included any time or expense 

for design of deep foundations or piers. If foundation improvements for shallow foundations are not possible and 

deep foundations are required, we will revise our assumed scope and fees accordingly before proceeding. 

 

Proposed Fee and Schedule 
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Based upon the scope above, we have generated a fee estimate of $47,580 for task items 1-6 above.  Additional 

non-scope expenses will be billed at cost plus 10%. Invoices will be submitted at the end of the month for structural 

services performed. Should revisions to this scope and fee proposal be affected by pending information or scope 

changes, we will apprise you of that situation before proceeding. Please note that the fee stated above is based 

solely on an estimate of the time to be expended to complete the scope items defined above. Changes or additions 

to the defined scope could result in additional fees. PSE will require an amended PO or alternate client official 

notification before beginning work on design changes or modifications. 

The above proposal has been generated assuming that the structural engineering services are to be initiated within 

a six-month period from the proposal date and substantially completed within twelve months of the proposal date. 

If the schedule of work exceeds the projected time, we reserve the right to revise our fee estimate accordingly. 

Thank you again for including us and we look forward to working with you on this project. Please call if you have 

any questions. 

 

Sincerely, 

 

Peterson Structural Engineers, Inc. 

 

 

 

 

Joe Wendt, PE 

PSE Project Manager 

 

Sent via email to John Thayer on 10/7/2021 <john.thayer@murraysmith.us> 
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PETERSON STRUCTURAL ENGINEERS 
2021 Hourly Rates 

 

Principal-in-Charge $232 
Associate / Senior Structural Engineer $203 
Project Manager $185 
Staff Structural Designer $162 
Administrative / Drafting $128 

 

• Vehicle mileage will be billed at current U.S. General 

Services Administration allowable rates and periodically 

adjusted according to federal updates 

• Direct expenses will be billed at cost plus 10% 
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September 7, 2021 
 
Mr. John Thayer, PE 
Murraysmith 
3550 Camino Del Rio North, Suite 112 
San Diego, CA 92108 
 
Project: Topographic survey, boundary and easement plotting on VID’s Deodar Reservoir parcel 

(APN:228-110-20) 
 
Mr. Thayer, 
 
Per your request, I have prepared a scope of work and related fees to conduct a detailed boundary 
survey for the reservoir parcel (APN: 228-110-20) including setting parcel corners and filing a record 
of survey with the county of San Diego. Additional tasks included are conventional field topography 
covering the reservoir parcel, extending 20’ beyond the parcel boundaries, title report covering the 
reservoir parcel, base map in AutoCAD with DTM, boundary and existing easement locations 
plotted. 
  
Scope of work 
Task           Hours      Cost 
1. Research record maps and deeds at the County of San Diego   6.0 $720.00 
 to establish the reservoir, adjacent parcels, and existing  
 easement locations.   
2. Field survey locating existing survey monuments required to  36.0 $8,100.00 
 precisely determine the boundaries of the reservoir parcel, 
 adjacent parcels and existing easement. 
 Including all monuments that may be destroyed by construction 
 on the reservoir parcel.  
3. Licensed Land Surveyor review and calculations of found 32.0 $4,480.00 
 monuments, deeds, maps and other title documents. 
4. Prepare and file with the county of San Diego a Record of Survey 32.0 $3,840.00 
 documenting the surveyed boundary for APN: 228-110-20 in  
 compliance with the land surveyor’s act.  
5. County filing fees, research fees, title report with hyperlinked cost +5% $2,500.00 
 documents, survey monuments. 
6. Set property corners, 2” iron pipe with brass tag, or brass tag in 10.0 $2,250.00 
 concrete at all corners of APN: 228-110-20. 
7. Establish NAD 83 horizontal control and NGVD 29 vertical control 8.0 $1,800.00 
 on the project site. 
8. Field topography covering the reservoir parcel, extending 20’  28.0 $6,300.00 
 beyond the parcel boundaries. 
9. Prepare topographic base map in AutoCAD at 1”=20’ with 1’  32.0 $3,840.00 
 contours, DTM, parcel boundary, existing easement locations  
 and existing survey monuments within and adjacent to  
 APN: 228-110-20. 
10. Licensed Land Surveyor supervision and coordination 6.0 $840.00 
Total (time and materials)  $34,670.00 
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Schedule: Based on our current commitments, title report, research, topography and an approximate 

boundary could be delivered within 6 to 8 weeks of NTP (excluding holiday weeks, 
Thanksgiving week, Christmas week and New Years week). Our record of survey would 
be submitted to the county for initial review within an additional 4 weeks. County review 
times vary, currently in excess of 2 months. Final monuments will be set when the county 
requests Mylars of the Record of Survey. 

 
Thank you for the opportunity to propose on this project. 
 
Sincerely, 
Right-of-Way Engineering Services, Inc. 

Michael Schlumpberger 
President 
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September 13, 2021   
 
Murraysmith 
3550 Camino Del Rio North, Suite 112 
San Diego, CA 92108 
 
Attention:  Mr. John Thayer, P.E. 
 
SUBJECT:  Proposal for Geotechnical and Hazardous Material Services 

Deodar Reservoir, 947 Deodar Road, San Marcos 
Vista Irrigation District 
Vista, California 

 
Dear Mr. Thayer:         
 
Per your request, Group Delta Consultants, Inc. (Group Delta) is pleased to submit this proposal 
to prepare  a  geotechnical  investigation  report  and asbestos  abatement  specifications  for  the 
proposed  Deodar  reservoir  improvements  for  Vista  Irrigation  District.  We  have  based  our 
understanding of the project on our previous experience working at the Deodar reservoir and 
our conversations with you. 

BACKGROUND 

Deodar reservoir is an 88‐foot diameter concrete tank constructed into the hillside off Deodar 
Road in San Marcos.  The site slopes to the south and is underlain by decomposed granite at the 
surface  to  less weathered granite at depth. Group Delta previously performed a geotechnical 
investigation and hazardous materials survey to support the seismic and structural evaluation 
of the Deodar reservoir (Group Delta, 2020). 
 
We  understand  that  Vista  Irrigation  District  is  planning  to  replace  the  roof  at  the  Deodar 
reservoir that was built in 1976. In addition, other site improvements are planned that include 
widening  of  the  perimeter  roadway  at  the  north  side  of  the  site,  construction  of  a  retaining 
wall, and stair  footings.  In addition, asbestos was encountered  in roofing materials at Deodar 
reservoir during our screening survey for lead and asbestos, and we understand that asbestos 
abatement specifications will be needed to support the construction activities. 

PURPOSE AND SCOPE OF SERVICES 

The purpose of our  services will be  to provide geotechnical  recommendations  for design and 
construction  and  develop  asbestos  abatement  specifications  to  guide  the  abatement 
contractor.  The scope of services is described below. 
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Subsurface Exploration 

We propose one half day of subsurface exploration to complete one hollow stem auger boring 
in the location of the proposed retaining wall.  We will advance the boring to a target depth of 
20 feet or refusal (whichever depth is shallower) in the area of the retaining wall.  
 
The field work will consist of the following activities: 
 

 Subcontract with drilling subcontractors. 

 Mark  out  the  proposed  boring  location,  call  Underground  Services  Alert,  and  hire  a 
private  utility  locating  service  to  help  clear  boring  locations  with  respect  to  existing 
utilities. 

 A Group Delta engineer will supervise the field work, log the test boring, and obtain soil 
samples at vertical depth intervals no greater than about 5‐feet. Sampling will consist of 
bulk  samples,  modified  California  sampler  and  a  Standard  Penetration  Test  (SPT) 
sampler. 

 Measure the existing pavement section thicknesses in the locations of the borings. 

 Backfill  the  boring with  soil  cuttings,  and  thin  spread  any  excess  spoil within  earthed 
surfaced areas of  the  site. Reinstate  the drill  sites  to  their prior  condition as much as 
possible; however, some evidence of our field work could remain. 

Geotechnical Laboratory Testing 

Geotechnical laboratory testing of soil samples will be undertaken to provide data to evaluate 
pertinent physical and engineering properties. All testing will be completed according to ASTM 
International  standards.  The  actual  laboratory  testing  program  will  be  determined  following 
completion of the subsurface exploration, but it is expected to include index testing to support 
soil classification, soil shear strength, and soil corrosivity.  

Geotechnical Engineering Analyses and Report Preparation 

We  will  interpret  the  findings  from  the  subsurface  exploration  and  laboratory  testing  and 
conduct geotechnical evaluations and analyses  to prepare a geotechnical  investigation  report 
with recommendations for design and construction. The report will include a discussion of our 
findings, as well as recommendations for design of new foundations elements (such as bearing 
capacity,  lateral  resistance,  foundation  type and dimensions, and earth pressures), as well  as 
recommendations  for  earthwork  and  grading.  The  report  will  also  include  as  figures  and 
appendices: a vicinity map, a site and geology map, exploration logs, and laboratory test data 
sheets. We will issue a draft report for circulation to the design team and submit a final report 
following receipt of comments on the draft report. Interim findings and recommendations can 
be  transmitted  to your office verbally as needed to expedite  the project.  Interim  information 
may be confirmed with a follow‐up memorandum. 
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Asbestos Abatement Specification Design 

Group  Delta  will  provide  technical  abatement  specification  design  to  remove  asbestos‐
containing materials which may be impacted during the renovation and construction activities. 
We will review the available as‐built plans, hazardous material reports or other available data 
for the site and will incorporate any pertinent data into our specifications. 

SCHEDULE 

Group Delta will begin immediately upon receipt of your written authorization. The drilling will 
require 1 day to complete (once the equipment is available). The draft report of geotechnical 
investigation can be submitted within three weeks of completing the subsurface exploration. 

ESTIMATED FEE 

We propose to complete the geotechnical  investigation and asbestos abatement specification 
design  for a  fixed  fee of $15,275 and  invoice monthly on a percent complete basis. We have 
based our estimate on our current understanding of the project using information provided to 
us  and  our  knowledge  and  previous  background  in  the  area.  The  tables  below  provided 
estimated fees for geotechnical and hazmat services described in the previous sections: 

 

Item   Estimated Fee 

Utility Clearance and Subsurface Exploration  $  6,400   

Laboratory Testing  $  1,475   

Engineering Analyses and Report Preparation  $  5,000   

GEOTECHNICAL SERVICES  $  12,875   
       

Asbestos Abatement Specification Design  $  2,400   

TOTAL DESIGN SERVICES  $  15,275   

 

We have based this proposal on the following assumptions and limitations: 
 

 Site is accessible to field equipment. 

 Drilling can be completed within one half day. 

 Project is subject to prevailing wage requirements. 

 Site  exploration  will  be  conducted  during  normal  business  hours  and  weekend,  or 
holiday work will be an additional cost. 
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 Additional meetings or calls, responding to comments, and geotechnical consultation in
addition to the scope of work outlined above will be an additional service to be billed on
a time and expense basis according the attached 2021 Schedule of Fees.

CLOSURE 

We appreciate  the opportunity  to become part of your project  team and we  look  forward  to 
working  with  you  on  this  project.    Group  Delta  can  provide  a  proposal  upon  award  when 
additional  information, such as a detailed scope and schedule becomes available.    If you have 
any questions regarding the scope of services outlined in this proposal, please do not hesitate 
to contact us. 

GROUP DELTA CONSULTANTS 

Kristen Chang, P.E.  James C. Sanders, C.E.G.  
Associate Engineer  San Diego Area Manager 

Attachments:  2021 Schedule of Fees 

Distribution:  (1) Addressee, Mr. John Thayer (John.Thayer@murraysmith.us) 
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Group Delta Consultants, Inc. 
Prevailing Wage and Laboratory Testing Fee Schedule & Terms and Conditions 

2021 
HOURLY CHARGES FOR PERSONNEL 

 

HOURLY CHARGES FOR PERSONNEL  
(Engineer/Geologist/Scientist) 
 
STAFF  $150 
PROJECT  $165 
SENIOR  $185 
ASSOCIATE  $205 
PRINCIPAL $235 
DESIGNER / ILLUSTRATOR / AUTOCAD $100 
TECHNICAL / PROJECT SUPPORT / ADMIN $80 
 
TESTING & INSPECTION SERVICES 
PROJECT MANAGER $165 
LABORATORY MANAGER $140 
SENIOR ENVIRONMENTAL TECHNICIAN $140 
ENVIRONMENTAL TECHNICIAN $100 
TECHNICIAN / INSPECTOR $120 
UT/MT NON‐DESTRUCTIVE TESTING INSPECTOR $150 
AWS/CWI SPECIAL INSPECTOR – PREVAILING WAGE $135 
SAMPLE PICKUP  $65 
TILE/BRICK SHEAR TESTING, TWO MAN CREW $375 
TILE/SUBSTRATE PULL TESTING, TWO MAN CREW $275 
CORING $300 
FIREPROOFING ADHESION TESTING $120 
PACHOMETER SURVEY $225 
TORQUE/PULL TESTING OF ANCHORS & BOLTS $120 
REBAR/STRAND TAG & SAMPLE $120 

BASIS OF CHARGES 
 
Minimum Charges (Field Services) 
8-Hour Minimum: ................................................................................................ Daily for Field Testing and Inspection 
 
 
Regular Time 
The first 8 hours worked Monday through Friday between 5:00 am and 5:00 pm. In the event that project related 
equipment is required to be transported to and from the project site, other than hand tools, the time required to do 
so shall be considered hours worked and will be billed as such. 
 
Premium Charges 
Shift Differential, shifts starting after 5:00 pm or before 5:00 am (requires 48 hr. notice): ............... $2/Hr. Additional 
Over 8 hrs. on weekdays, up to 8 hrs. on Saturdays: .......................................................................... 1.5 x Hourly Rate 
Over 12 hrs. on weekdays, over 8 hrs. on Saturdays, Sunday, Holiday: .............................................. 2.0 x Hourly Rate 
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Prevailing Wage Annual Increases  
Prevailing Wage hourly rates will be increased in accordance with Department of Industrial Relations Prevailing Wage 
Determination guidelines as predetermined increases take effect. 
 
Travel and Per Diem 
Travel time will be charged at the base hourly rate of $65. Multi-day projects requiring overnight accommodations 
will be subject to Daily Per Diem charge. 
Mileage (per current IRS rate): ...................................................................................................................... $0.58/mile 
Per Diem (meals/lodging)   ................................................................................................................... .......... $250/day 
 
Pickups 
Sample pickups occurring after hours or on weekends to comply with ASTM standards (required to be transported 
to the final curing location within 48 hours of casting) may be subject to premium charges (overtime). 
 
Rush Charges For Laboratory Services 
Expedited turnaround is available for some tests at the following premiums above list price. 
Same day service  ................................................................................................................. 100% based on availability  
1 day turnaround  ..................................................................................................................................................... 80%  
2 day turnaround  ..................................................................................................................................................... 60%  
3 day turnaround  ..................................................................................................................................................... 40%  
4 day turnaround  ..................................................................................................................................................... 25% 
 
Charges for Subcontracted Services 
Outside Services/Subconsultants/Subcontractors: .................................................................................. Cost Plus 15% 
 
Reimbursable Expenses 
Parking, air fare, car rental, food and lodging, etc.: ................................................................................. Cost Plus 15% 
 
Equipment/Supply Charges  
Refraction Seismograph ............................................................................................................................... $2,000/day 
Inclinometer Monitor ............................................................................................................................................ Quote 
Hazardous Gas Safety Monitor ............................................................................................................................ $25/hr. 
Pneumatic Piezometer/Settlement Monitor ......................................................................................................... Quote 
Photo Ionization Detector ................................................................................................................................... $35/hr. 
Mil Thickness Gauge ............................................................................................................................................ $20/hr. 
Nuclear Density Gauge .......................................................................................................................................... $5/hr. 
Field Vehicle ......................................................................................................................................................... $10/hr. 
Field Storage Unit (Connex Box) ................................................................................................................. $500/month 
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LABORATORY TESTING 
(unit cost) 

 

SOIL AND ROCK TESTS 

 

CLASSIFICATION AND INDEX TESTS: 

Atterberg Limits, Plasticity Index (ASTM D4318) .................... $182 

Non Plastic .............................................................. $127 

Moisture Content (ASTM D2216) ............................................. $30 

Sieve Analysis % Passing #200 Sieve (ASTM D1140) ................. $66 

Sieve Analysis w/o Hydrometer (ASTM D422) ........................ $120 

Sieve Analysis w/ Hydrometer (ASTM D422) .......................... $210 

pH of Soil (CTM 643) ................................................................. $50 

Soil Resistivity (CTM 643).......................................................... $99 

Soluble Sulfate (CTM 417) ........................................................ $50 

Soil Chloride Content (CTM 422) .............................................. $72 

Corrosivity Series; Sulfate, Chloride, pH, Resistivity 

(CTM643, 417, 422) ................................................ $270 

Specific Gravity of Soil (ASTM D854) ...................................... $132 

Unit Weight/Moisture Content, wax (ASTM D2937) ................ $50 

Unit Weight/Moisture Content,  

Shelby tube (ASTM D2937) ....................................... $55 

Unit Weight/Moisture Content,  

 ring sample (ASTM D2937) ....................................... $28 

 

STRENGTH TESTS: 

Direct Shear, Residual (ASTM D3080) ..................................... $800 

Direct Shear, Consolidated (ASTM D3080) ............................. $265 

Direct Shear, Consolidated (ASTM D3080), Remolded ........... $330 

R-Value, (ASTM D2844, CTM 301) .......................................... $330 

R-Value, Lime Treated in Lab (ASTM D2844, CTM 301) .......... $390 

R-Value, Aggregate Base (ASTM D2844, CTM 301) ................. $375 

R-Value, (less than 5) (ASTM 2844, CT 301) ............................ $125 

California Bearing Ratio (D1883) ............................................ $800 

Torsional Ring Shear (ASTM D7608) ....................................... $780 

Vane Shear Test (ASTM D4648) ................................................ $50 

Unconfined Compression (ASTM D2166) ............................... $176 

 

VOLUMETRIC CHANGE: 

Consolidation Test (ASTM D2435), w/o time rate .................. $292 

Consolidation Test (ASTM D2435), w/ time rate .................... $385 

Consolidation Test (ASTM D2435), single point ...................... $160 

Free Swell ............................................................................... $245 

Double Oedometer ................................................................. $430 

Expansion Index (ASTM D4829) ................................................ $99 

Response to Wetting (ASTM D4546) ...................................... $116 

Soil Suction (ASTM D5298) ................................................... Quote 

 

PERMEABILITY: 

Permeability of Granular Soil (ASTM D2434) ........................ Quote

SOIL AND ROCK TESTS 

 

COMPACTION: 

Maximum Density and Optimum Moisture (ASTM D1557) 

4” Mold ................................................................... $220 

4” with rock correction ........................................... $235 

6” Mold ................................................................... $250 

6” with rock correction ........................................... $265 

Maximum Density Check Point (ASTM D1557) ........................ $66 

Moisture Density of Soil-Cement Mixtures (ASTM D558) .... Quote 

California Impact Compaction, test only (CTM 216) .............. $220 

 

AGGREGATE/SUBGRADE: 

Abrasion Test (ASTM C131/C535) 

 100 and 500 Revs ..................................................... $275 

 500 & 1000 Revs ....................................................... $303 

 200 and 1000 Rev ..................................................... $303 

 500 revs only ............................................................ $138 

 1000 revs only .......................................................... $165 

Clay Lumps/Friable Particles (ASTM C142) ............................... $132 

Durability Index, Coarse (ASTM D3744/CTM229) .................... $149 

Durability Index, Fine (ASTM D3744/CTM229) ........................ $127 

Durability Index, Coarse & Fine (ASTM D3744/CTM229) ........ .$275 

Organic Impurities (ASTM C40) .................................................. $88 

Percent Fractured Aggregate (ASTM D5821) per sieve size ....... $33 

Fine Aggregate Angularity (ASTM C1252) ................................ $180 

Sand Equivalent (ASTM D2419) ................................................ $115 

Sieve Analysis (ASTM C136) 

fine aggregate ........................................................... $120 

coarse aggregate ...................................................... $105 

Specific Gravity and Absorption: 

fine aggregate (ASTM C128) ..................................... $165 

coarse aggregate (ASTM C127) ................................ $135 

Sulfate Soundness (ASTM C88) per sieve size .......................... $150 

Cleanness Value (CTM 227) ...................................................... $145 

 

Flat & Elongated Particles,  

  (ASTM D4791) Per Screen Size .................................. $33 

Unit Weight of Aggregate, loose/dry rod (ASTM C29) ............... $90 

 

SAMPLE PREPARATION 

Sample preparation such as hand-cutting of samples, extraction from 

samplers, processing, and mixing of stabilized soils will be charged in 

addition to the individual test at the Engineering Technician hourly 

rate ............................................................................................. $95 
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LABORATORY TESTING, CONTINUED 
(unit cost) 

 

CONSTRUCTION MATERIALS 

 

ASPHALT CONCRETE: 

Bulk Specific Gravity of Core, 

 Coated (CTM 308, ASTM D1188) ................................ $83 

Hveem Unit Weight (CTM 304/308), set of 3 ........................... $295 

Hveem Unit Weight (ASTM D2726), set of 2 ............................ $235 

Stabilometer /Hveem (ASTM1560, ASTM 2726) set of 2 .......... $335 

Stabilometer /Hveem (CT 366) set of 3 .................................... $360 

Stabilometer Only, (CT 366) set of 3 ......................................... $297 

Stabilometer Only, (ASTM D1560) set of 2 ............................... $253 

Bulk Sp. Gravity (Rice) (ASTM D2041) ....................................... $176 

Bulk Sp. Gravity (Rice) (CT309) ................................................... $88 

Asphalt Concrete JMF Verification.......................................... Quote 

Marshall Unit Weight (ASTM D1559), 3 plug average .............. $281 

Marshall Stability/Flow (ASTM D1560), set .............................. $290 

Percent Bitumen (CTM 382) ..................................................... $138 

Percent Bitumen & Gradation (CTM 382/202) ......................... $264 

Film Stripping (CTM 302 ) ......................................................... $259 

HMA Moisture Content (CTM 371) ............................................. $44 

Ignition Oven Correction Factor 

 Aggregate and oil ...................................................... $780 

Ignition Oven Correction Factor 

 Aggregate and oil w/ RAP ......................................... $900 

Hveem AC Mix Design ............................................................. Quote 

Marshall AC Mix Design .......................................................... Quote 

Tensile Strength Ratio (TSR) …………………………………………………Quote 

 

REINFORCED CONCRETE TESTS: 

Compressive Strength, per cylinder (ASTM C39) ........................ $35 

Compressive Strength, per core (ASTM C39/42) ........................ $72 

Flexural Strength, 6x6x18 beam (ASTM C78) .............................. $90 

Compressive Strength, Shotcrete Panel,  

Set of 3 (ASTM C39/42) ............................................. $360 

Compressive Strength of Shotcrete, per core ............................. $72 

Removal of Shotcrete Cores, In Lab, each .................................. $80 

Compressive Strength, Light Weight Concrete Fill  ..................... $35 

Compressive Strength, Soil Cement ............................................ $44 

Drying Shrinkage, 3 specimens, 28-day .................................... $413 

CONSTRUCTION MATERIALS 

 

REINFORCED CONCRETE TESTS: (cont.) 

Tensile Strength, Splitting (ASTM C496) ......................... $100 

Petrographic Analysis of Cementitious Mat. ................. Quote 

Cement Content Analysis of Conc. (ASTM C1084) ........ Quote 

Coefficient of Thermal Expansion. ................................ Quote 

Concrete Trial Batch w/ lab testing ............................... Quote 

 

STRUCTURAL MASONRY:  

Compressive Strength Prism, All Sizes, each…………………$132 

Compressive Strength of Masonry Block, 

Set of 3 (ASTM C140) ...................................... $396 

Linear Shrinkage of Masonry Blk., set of 3 (ASTM C426) $363 

Shear Test of Masonry Cores, 6” (DSA) ........................... $110 

Compressive Strength of Masonry Cores, 6” .................... $72 

Dimensions of Masonry Block, Set of 3 (ASTM C140) ....... $60 

Absorption of Masonry Block (ASTM C140), 

Set of 3 ............................................................................ $138 

Unit Weight of Masonry Block (ASTM C140), 

Set of 3 ............................................................................ $110 

Moisture Content of Masonry Block (ASTM C140), 

Set of 3 ............................................................................ $110 

Mortar Compressive Strength 

2x4, per cylinder (UBC STD 21-16) .................................... $45 

Grout Compressive Strength 

2x2x2, per cube (ASTM C109) ........................................... $39 

3x3x6, per cube (UBC STD 21-18) ..................................... $72 

Brick Compressive Strength, 5 brick set (ASTM C67) ...... $292 

Brick Absorption Test (ASTM C67) 

5 or 24-hour submersion, 5 brick set .............................. $292 

1, 2, or 5-hour boiling, 5 brick set ................................... $292 

Efflorescence, Brick, 5 brick set (ASTM C67) ................... $290 

Modulus of Rupture, 5 brick set (ASTM C67) .................. $209 

Moisture As-Received, 5 brick set (ASTM C67) ............... $180 

Saturation Coefficient/Absorption, 5 brick set 

(requires 24 hr. Submersion and 5 hr. boil Absorption 

 test prior to calculation) ................................................ $143 

 

Modulus of Elasticity (ASTM C469) ........................................... $248 
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LABORATORY TESTING, CONTINUED 

(unit cost) 

 
CONSTRUCTION MATERIALS 

 

STRUCTURAL STEEL : 

High Strength Bolt Testing (ASTM F606) 

 Hardness, bolt, washer, or nut, each  .................... $28 

Bolt Wedge Tensile, each ....................................... $83 

Bolt Proof Load, each ............................................. $60 

Nut Proof Load, each ............................................. $50 

 Bolt Assembly Test Series, Set of 3 ...................... $780 

Set-Up, if less than three bolts are submitted ....................... $80 

Rebar, Tensile Test (ASTM A370) 

 No. 3 bar to No. 14 bar .......................................... $75 

 No. 18 bar ............................................................ $200 

Rebar, Bend Test (ASTM A370) .............................................. $63 

Welded Rebar – Hoops (CTM 670) ........................................ $75 

Mechanically Spliced (CTM 670) 

 No. 3 bar to No. 14 bar ........................................ $100 

 No. 18 bar ............................................................ $200 

 Slippage Test in Addition to Tensile, each ............. $75 

Structural Steel, Tensile Test (ASTM A370) 

 100k or less ............................................................ $85 

 101k-200k ............................................................ $105 

 

 

 

STRUCTURAL STEEL: (cont.) 

Structural Steel, Bend Test ..................................................... $75 

Structural Steel, Pipe Flattening Test ..................................... $66 

Seven Wire Strand, Tensile/MOE (ASTM A416) ................... $230 

Seven Wire Strand, Tensile Only (ASTM A416) .................... $155 

Machining and Prep. of Structural Steel ............................ Quote 

Structural Steel Chemical Analysis ..................................... Quote 

Skidmore Bolt Calibration, In Lab ......................................... $170 

Weld Procedure Qualification Test, Rebar ........................... $325 

Welder Qualification Test, Rebar ......................................... $175 

Weld Procedure Qualification Test ...................................... $375 

Welder Qualification Test................................................... Quote 

Carbon Equivalent ................................................................ $150 

Carbon Equivalent, Including Calculation ............................. $200 

Macroetch Test of Welds ..................................................... $110 

Nelson Stud Tensile (ASTM A370) ...................................... Quote 

Charpy Impact Testing ........................................................ Quote 

 

FIREPROOFING: 

Spray-Applied Fireproofing, Density (ASTM E605) 

Oven-Dry Method ............................................................ $60 

Displacement Method ...................................................... $75 
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 2855 Progress Place 
Escondido, CA 92029 
(760) 746-2544 | (800) 262-0999 

www.downstreamservices.com 
Contractor's License 807953 

A, C31, HAZ

Stormwater	and	Wastewater	
Systems	Specialists: 
 

Pipeline Assessment + 
Maintenance 

 
Stormwater Compliance + 

Pollution Prevention 
 

Underground Services + 
Trenchless Technologies 

 
Instrumentation +  

Pump Station Maintenance 
 

24 Hour Emergency Response 
	
Certifications: 
 

CPR | First Aid 
 

CWEA Collections System 
Grades 1-4 

 
Confined Space Entry | Fall 

Protection 
 

Construction Quality 
Management (CQM-C) 

 
Hazardous Waste Operations 

and Emergency Response 
 

NASSCO PACP | MACP | LACP 
 

Respirator Safety | Fit Testing 
 

Traffic Control | Flagger Safety 
 

Water Distribution and 
Treatment Operators 

 
Licenses: 
	

California Certified Small 
Business 

 
California Hazardous Materials  

Transportation License  
#134172 

 
California Tax Identification  

#80-0011534 
 

DIR Public Works Contractor 
Registration #1000004632 

 
Department of Toxic 

Substances Control Hazardous 
Waste Transporter Registration  

#4481 
 

US DOT Hazardous Materials 
Certificate of Registration 

#090916-550-085YA 
 

US EPA 
RCRA ID #CAR000040808 

                              PROPOSAL COVER PAGE 
 

	

 Emergency/Urgent 
 For Review 
 Please Comment 
 Please Reply 
 
	
 
 
	
	
	
	
	
	
	
	
	
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Thank you, 
 
 
Project Manager 
Office: 760‐746‐2544 
Cell:  
 

SCOPE: 

ASSUMPTIONS:	

EXCLUSIONS:	

✔

NASSCO PACP CCTV Inspection of 550LF of 4"-16" Steel Water Pipe.  Will require Chlorination of camera,
cable and reel prior to inspection.  1 mobilization.

Client to provide clear and unobstructed access. Client to provide maps and/or on-site directive for crews.
Client to provide traffic control if necessary. Delays beyond our control will be invoiced at the listed hourly
rates for men and equipment. Disposal of water or other liquids are excluded.  Client must provide onsite
decant or pre-arranged disposal location for all water or liquids.. Estimates are for budgeting purposes only,
all charges will be made on a time and materials basis. Sewer waste can not be removed from jobsite.  Onsite
disposal or arranged disposal location is required.. If the camera equipment is blocked due to obstructions or
debris, DSI will attempt to CCTV the remainder of the line from the opposite access point. If the camera is
blocked in both directions, DSI will not be held responsible for the missing footage. NASSCO PACP standards
and codes. Client to provide cleaning water via metered hydrant (or equal to). State prevailing rate of pay. If
jetter head or camera becomes lodged in line(s), this indicates structural deficiency and removal will be done
on a T&M basis. Confined space entries are anticipated and equipment will be provided. Push camera has an
average distance of +/- 120 LF depending on the size and grade of pipe, as well as the amount of bends.

Bonds, permits or agency fees. City, state or federal fees or permits. Cleaning of lines prior to CCTV
inspection. Permits, licenses and performance bonds. Traffic control and/or encroachment permits. Installation
of additional access points. Plugging, flow diversion, bypass pumping and operating pump stations.

Ryan Foster

619-540-2479
RyanF@downstreamservices.com
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HOURLY	RATES
PREVAILING	WAGE

Item 

No.
Unit Description Rate Qty Amount

1 EA Emergency Response Fee (per 1 to 2‐Man Crew) $ $

2 DAY Per Diem (per person) $ $

3 DAY Confined Space Entry Equipment (per unit) $ $

4 DAY SCBA Equipment (per unit) $ $

5 LS Sampling, Testing and Disposal (quoted on a per project basis) $ $

6 LS Materials (quoted on a per project basis) $ $

Item 

No.
Unit Description Rate Qty Amount

7 HR Camel Jet/Vacuum Combo Truck $ $

8 HR Mini Pumper Truck 750 Gallon $ $

9 HR Trailer Jetter $ $

10 HR Pumper Truck 4,000 Gallon $ $

11 HR Water Truck 2,000 Gallon $ $

12 HR CCTV Inspection Truck $ $

13 HR Traffic Control Truck (includes arrow board, signs and cones) $ $

14 HR Roll Off Truck $ $

15 HR 3 Ton Crane Truck $ $

16 HR Multi‐Tool Excavator 50,000 lbs*  $ $

17 HR Backhoe/Mini‐Excavator/Skid Steer/Wheel Loader* $ $

Item 

No.
Unit Description Rate Qty Amount

18 HR Pickup Truck $ $

19 HR Utility Truck $ $

20 HR Specialty Cleaning Nozzle (Grease Cutter, Chain Flail, etc.) $ $

21 DAY Tamper/Compactor $ $

22 DAY Jackhammer/Air Compressor $ $

23 DAY Dump Trailer $ $

24 DAY Attenuator Trailer $ $

25 DAY Changeable Message Board $ $

26 DAY Flashing Arrow Board $ $

27 DAY 2‐Inch Submersible Pump $ $

28 DAY 3‐Inch Trash Pump $ $

29 DAY 4‐Inch Hydraulic Pump with Power Unit $ $

30 DAY 4 to 6‐Inch Bypass Trailer with Vacuum Assist Pump $ $

31 LF 4 to 6‐Inch Discharge Hose ($1/ft daily) $ $

32 DAY Generator 6500 Watt $ $

33 DAY Transportable Treatment Unit 10‐15 Cubic Yard* $ $

34 DAY Transportable Treatment Unit 20 Cubic Yard* $ $
*Delivery fees apply

Item 

No.
Unit Description Rate Qty Amount

35 HR Offsite Fabricator/Welder $ $

36 HR Offsite Systems/QAQC Analyst $ $

Non‐Operated Equipment:

Labor:

Please check one :               State Prevailing Wage                     Federal Davis Bacon                     Federal SCA

Operated Equipment:

2855 Progress Place
Escondido, CA 92029
(760) 746-2544 | (800) 262-0999

Revised March 2021
Page 1 of 2

www.downstreamservices.com
Contractor's License 807953

A, C31, HAZ

✔

250.00
178.00
450.00 1.00 450.00
250.00
400.00 1.00 400.00

275.00
175.00
159.00
212.00
165.00
205.00 8.00 1,640.00
166.00
185.00
138.00
234.00
185.00

15.00
30.00

5.00
125.00
175.00
250.00
375.00
250.00
85.00
75.00

125.00
425.00
550.00

1.00
85.00
40.00
45.00

95.00
100.00
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HOURLY	RATES
PREVAILING	WAGE

Item 

No.
Unit Description Rate Qty Amount

Labor:

37 HR Offsite Project Manager $ $

38 HR Foreman w/ Pickup Truck $ $

39 HR Operator $ $

40 HR Instrumentation Technician w/ Utility Truck $ $

41 HR Laborer $ $

Terms and Conditions: $

             /             /______

[Please Print Name and Title ] 

[Authorized Signature ]

• Bonds, licenses, permits and site specific safety submittals are excluded and can be quoted on a per project basis.

• Vehicles are equipped with ELDs and commercial drivers are limited to fourteen (14) hour shifts

• Insurance coverage includes a blanket additional insured endorsement. Customization will be quoted on a per project basis.

• A 20% markup applies to sampling, testing, disposal and materials (rates listed plus 20%)

   the rate listed. 

• Overtime applies to Saturday work (operated equipment and labor rates listed plus 35%)

• A 15% markup applies to work scheduled between the hours of 5 PM and 5 AM (total amount invoiced plus 15%)

• Hourly rates are portal to portal and subject to a four (4) hour minimum

• Hours over eight (8) per shift are considered overtime (operated equipment and labor rates listed plus 35%)

• Double time applies to Sunday work and recognized holidays (operated equipment and labor rates listed plus 50%)

Estimated Total:

Purchase Order/Job Number:

Authorized By: 

Date:

I have read the above and to the best of my knowledge it is true and correct and I agree to pay these charges. I agree to notify Downstream Services in 

writing of any disputes within thirty (30) days of the date the work was performed. Otherwise such disputes are considered negligible. In the event a suit 

is instigated to enforce payment, the vendor/ contractor/owner agrees to pay reasonable attorney and collection fees together with legal interest and 

cost of suits.  This proposal will be valid for a period of thirty (30) days following the date set forth above. Payment terms are NET 30 days. A service 

charge of 1.5% per month (18% per annum) will be charged on all past due accounts.

Contact:

Billing To:

Phone Number:

Email:

Project Address:

Project Name:

Billing Address:

• Hours over twelve (12) per shift are considered double time (operated equipment and labor rates listed plus 50%)

• Cancellations must be received by 3 PM the day prior. Cancellations received after 3 PM will result in a four (4) hour minimum charge at

2855 Progress Place
Escondido, CA 92029
(760) 746-2544 | (800) 262-0999

Revised March 2021
Page 2 of 2

www.downstreamservices.com
Contractor's License 807953

A, C31, HAZ

125.00 4.00 500.00
160.00
148.00 8.00 1,184.00
153.00
130.00 16.00 2,080.00

6,254.00

MurraySmith

John Thayer

3550 Camino Del Rio North Suite 112, San Diego, California 92108

DEODAR RESEVOIR STEEL PIPE

947 Deodar Road, San Marcos, California

(619) 738-5830

john.thayer@murraysmith.us

09 29 2021
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Project Information Request Form
Prevailing Wage

Pursuant to California Labor Code 1777.5, and to ensure compliance, we need the 

requested information 72 hours prior to the commencement of work.

DIR #:

Contract Number:

Name of Project:

Address of Project:

Name of Agency Awarding Contract(Owner): 

Certified Payroll Reporting Requirement:

Certified Payroll Submitted Via:

DSI Job Number:

Wage Determination #:

SPW SCA Davis Bacon

Prism

Mail

LCP Tracker A-1-131 Form

Email Do Not Send(Hold until Requested)

WH-347 Form
Other

Est. Start Date

Est. End Date

Address of Company Awarding Contract: 

Compliance Manager Name/Phone Number: 

Compliance Manager Email Address:            

Invoice Contact Name/Email Address: 

Invoice Contact Phone Number:
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ID Task Name Duration Start Finish

1 Notice to Proceed 1 day Fri 12/10/21 Fri 12/10/21

2 Kickoff Meeting 1 day Thu 12/16/21 Thu 12/16/21

3 Survey 15 days Mon 12/6/21 Fri 12/24/21

4 Geotechnical Investigation and Report 20 days Mon 1/3/22 Fri 1/28/22

5 Reservoir Shutdown for CCTV 
Inspection, Scheduled by District 

64 days Mon 1/3/22 Thu 3/31/22

6 Prepare and Submit Draft Reservoir 
Roof Alternatives Memo

13 days Mon 12/6/21 Wed 12/22/21

7 District Review of Roof Alternatives 
Memo

10 days Mon 1/3/22 Fri 1/14/22

8 Submit Final Reservoir Roof Alternatives
Memo with District-vetted Decision on 
Roof Replacement Method

4 days Thu 1/27/22 Tue 2/1/22

9 Prepare and Submit 60% Design 
Documents (Drawings, Specs, Cost 
Estimate)

66 days Fri 1/28/22 Fri 4/29/22

10 District Review of 60% Design Submittal 10 days Mon 5/2/22 Fri 5/13/22

11 60% Review Meeting 1 day Thu 5/19/22 Thu 5/19/22

12 Prepare and Submit 90% Design 
Documents

45 days Fri 5/20/22 Thu 7/21/22

13 District Review of 90% Design Submittal 14 days Fri 7/22/22 Wed 8/10/22

14 90% Review Meeting 1 day Thu 8/11/22 Thu 8/11/22

15 Prepare and Submit Check Set 11 days Fri 8/12/22 Fri 8/26/22

16 District Review of 100% Check Set 5 days Mon 8/29/22 Fri 9/2/22

17 Prepare and Submit Final Plans and 
Specs

10 days Mon 9/5/22 Fri 9/16/22

Submit Geotechnical Report

Submit Draft Roof Memo

Submit Final Roof Memo

60% Design Review Meeting

Submit 90% Design

90% Design Review Meeting

Submit Check Set

Submit 60% Design

Submit Final Plans and Specs

14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25
Dec '21 Jan '22 Feb '22 Mar '22 Apr '22 May '22 Jun '22 Jul '22 Aug '22 Sep '22 Oct '22 Nov '22 Dec '22 Jan '23

2022 2023

Deodar Reservoir Improvements Project - Vista Irrigation District
Draft Design Schedule

October 2021
Murraysmith, Inc.

Page 1
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STAFF REPORT 

Agenda Item:  9    
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Brett Hodgkiss 

 
SUBJECT: SAN DIEGO COUNTY WATER AUTHORITY REBATE FROM METROPOLITAN 

WATER DISTRICT OF SOUTHERN CALIFORNIA RATE CASE LITIGATION 
 
RECOMMENDATION:  Consider use of rebate in the amount of $1,227,643 to offset the financial impact of 
San Diego County Water Authority rate increases over the next five years. 
 
PRIOR BOARD ACTION:  At its April 7, 2021, the Board approved using a $1,571,006 rebate received from 
the San Diego County Water Authority (Water Authority) to offset the financial impact of rate increases from 
the Water Authority over the next five years. 
 
FISCAL IMPACT:  The rebate amount of $1,227,643 is proposed to be used in equal increments of just over 
$245,528 per year over the next five years to offset Water Authority rate increases, thus reducing the amount 
of the pass-through increase, which directly benefits customers. This rebate would be added to the $1,571,006 
rebate received in March 2021; combined the rebates to the District total $2,798,649 (about $559,730 per year 
over a five-year period).   
 
SUMMARY:  The Water Authority recently received a $35.9 million rebate from the Metropolitan Water 
District of Southern California (Metropolitan). On October 28, 2021, the Water Authority’s Board of Directors 
announced a plan to distribute the $35.9 million to its 24 member agencies. Vista Irrigation District’s pro-rata 
share of the rebate is $1,227,643. 
 
DETAILED REPORT:  The payment is the result of rate case litigation between the Water Authority and 
Metropolitan; the disbursements approved by Water Authority Board resulted from rate case litigation for 
overcharges from 2015 to 2017. The payment by Metropolitan was for damages and interest.  According to the 
Water Authority’s news release, the court rulings will also help avoid future over charges and thereby minimize 
future disputes over Metropolitan’s rates charged to transport the Water Authority’s Colorado River water supplies 
through Metropolitan facilities. Additionally, the charges, if they had continued, would have cost San Diego County 
residents more than $500 million over the life of the Water Authority’s water delivery contract with Metropolitan.  
 
Consistent with a decision made by the Water Authority’s Board of Directors in 2012, the total amount of 
monies received was distributed pro-rata to its member agencies. Each member agency’s disbursement is based 
on its purchases of municipal and industrial water from 2015 through 2017. The District’s pro-rata share is 
$1,227,642.91; the funds have been received. 
 
When the rebate was received in March 2021, staff consulted legal counsel regarding how the rebate can be used 
since it was related to prior water purchases.  At the time, legal counsel advised that under constitutional directives 
that the amount of rates may not be more than the cost of the services to be provided, and under the principle that 
different classes of ratepayers should not subsidize others. Therefore, the District’s soundest course for application 
of the rebate is on future rate relief, offsetting costs for prospective charges for the same water source in future years.  
This course of action will provide the congruency in water source cost envisioned by the law without involving the 
District in forensic studies to determine individual accounts who may previously have paid specific amounts for this 
water source. The research would involve difficult, expensive, and perhaps subjective, allocations on what 
customers were served by the particular water source as well as what customers were or are still being served by the 
District.  By providing prospective rate relief, the District preserves the value of the rebate for ratepayers without 
reducing it by potentially significant administrative expense in performing such forensic research. 



Based on this legal counsel’s advice, staff recommended, and the Board approved, using the rebate to offset 
Water Authority rate increases over the next five years beginning in 2022, lessening the impact of the amount 
not collected in a given year on future Water Authority pass-through rate increases. Staff is recommending the 
recent disbursement also be used to offset Water Authority rate increases over the next five years beginning in 
2022. It is estimated that the combined rebate received will reduce the Water Authority’s pass-through increase 
by eight cents per billing unit (748 gallons) in 2022. 
 
ATTACHMENT:  Water Authority News Release 

 
 
  



 
4677 Overland Avenue, San Diego, CA 92123 

News Release  
 

Ed Joyce 
(949) 276-1675 cell 
Ejoyce@sdcwa.org  
 
$35.9 Million More in MWD Overcharges Being Returned to Local Water Agencies 
Final settlement of litigation now in reach  
 
Editor’s Note: A table of distributions by agency follows the release. 
 
October 28, 2021 – The San Diego County Water Authority’s Board of Directors today 
announced a plan to distribute $35.9 million to its 24 member agencies across the region after 
receiving a fund transfer from the Los Angeles-based Metropolitan Water District of Southern 
California to pay legal damages and interest.  

Combined with a similar payment in 
February, the Water Authority has 
distributed more than $80 million to its 
member agencies in 2021 as a result of 
its successful rate litigation against 
MWD. The two parties are seeking to 
resolve the remaining issues outside of 
court as they partner on water supply 
reliability, conservation, affordability, 
and climate change issues challenging 
Southern California.  

“The Water Authority is leading efforts in San Diego County to maintain a reliable and 
affordable water supply,” said Water Authority Board Chair Gary Croucher. “While the rate 
litigation was necessary to protect our ratepayers, we fully embrace the new spirit of 
collaboration at MWD under General Manager Adel Hagekhalil and Board Chair Gloria Gray as 
we focus on the challenges ahead with a united front.” 

The payments approved by the Board today resulted from the Water Authority’s rate case 
litigation in state Superior Court asking MWD to set legal rates and repay overcharges.  

The Water Authority won key issues in cases covering 2011-2014 and was deemed the 
prevailing party by the Court, which means it is also owed legal fees and charges in addition to 
the recent damages and interest payment from MWD. In February, the Water Authority sent 
checks totaling $44.4 million to its member agencies after it received a check for that amount 
from MWD to remedy overcharges from 2011-2014. 

“The Water Authority is leading efforts in 
San Diego County to maintain a reliable 
and affordable water supply.” 

 Gary Croucher, Board Chair   
San Diego County Water Authority 



Per today’s decision by the Water Authority’s Board, an additional $35.9 million will be returned 
to member agencies in proportion to their overpayments between 2015-2017.  

The court rulings will also help avoid future overcharges and thereby minimize future disputes 
over MWD’s rates charged to transport the Water Authority’s Colorado River water supplies 
through MWD facilities. Those charges – if they had continued – would have cost San Diego 
County residents more than $500 million over the life of the Water Authority’s water delivery 
contract with MWD. 

In addition to damages and interest, the rate case lawsuits generated other substantial benefits, 
including an increase in the Water Authority’s preferential rights to MWD water by 
approximately 100,000 acre-feet a year, equivalent to about twice the annual production of the 
$1 billion Carlsbad Desalination Project. 

Another outcome of the lawsuits affirmed the Water Authority’s access to MWD programs 
supporting development of local supplies and water-efficiency measures. Since the court ruled it 
was illegal for MWD to prohibit the Water Authority from accessing these programs, the Water 
Authority has secured almost $500 million in local project benefits for the San Diego region. 

# # # 

The San Diego County Water Authority sustains a $253 billion regional economy and the quality 
of life for 3.3 million residents through a multi-decade water supply diversification plan, major 
infrastructure investments and forward-thinking policies that promote fiscal and environmental 
responsibility. A public agency created in 1944, the Water Authority delivers wholesale water 
supplies to 24 retail water providers, including cities, special districts and a military base. 
 

www.instagram.com/sdcwa 

www.twitter.com/sdcwa @sdcwa 

www.facebook.com/SanDiegoCountyWaterAuthority 

www.youtube.com/SDCWAvideo 
 

 

 

 

 

 

 

 

 

http://www.twitter.com/sdcwa
http://www.facebook.com/SanDiegoCountyWaterAuthority
http://www.youtube.com/SDCWAvideo
http://www.facebook.com/SanDiegoCountyWaterAuthority


 



 
 

STAFF REPORT 

Agenda Item:  10     
Board Meeting Date: November 17, 2021 
Prepared By:  Shallako Goodrick 
Reviewed By:  Marlene Kelleher 
Approved By:  Brett Hodgkiss 

 
SUBJECT: TREASURER’S REPORT AS OF SEPTEMBER 30, 2021 
 
RECOMMENDATION:  Informational report concerning the investments of the District. 
 
SUMMARY:  Attached for review by the Board of Directors is the Treasurer’s Report as of September 30, 2021.  
The report is formatted to provide information as required by the California Government Code and the Vista 
Irrigation District Investment Policy.  The Treasurer’s Report contains both an investment summary and a detailed 
security listing.  Also attached is a five-year cash flow forecast, which indicates the District’s investments are 
sufficiently liquid to meet anticipated cash flow needs. 
 
DETAILED REPORT:  Activity for the quarter included deposits and withdrawals from the District’s cash and cash 
equivalent accounts:  checking, California Asset Management Program (CAMP), and Local Agency Investment 
Fund (LAIF). During the quarter, $4.5 million of Treasury bills matured and $4.5 million of new Treasury bills were 
purchased. 
 
As of September 30, 2021, the net unrealized gain on the portfolio was as follows:  
 

 Unrealized 
 Gain (Loss) 
Treasury Bills $  12,367 
LAIF       (2,091)  
Net Unrealized Gain/(Loss) $  10,276 

 
All investment transactions have been made in accordance with the District’s Investment Policy.   
 
The following is a five-year summary of the District’s investment portfolio: 
 
 9/30/17 9/30/18 9/30/19 9/30/20 9/30/21 
 
Total Portfolio $25,576,887 $38,168,266 $44,243,160 $48,989,055 $51,511,211 

Unrealized Gain $66,353 $116,993 $311,151 $215,390 $10,276 
Weighted Average Maturity 124 Days 88 Days 79 Days 71 Days 67 Days 
Portfolio Interest Rate 1.02% 2.05% 2.23% 0.60% 0.11% 
 
The Cash Flow Projection methodology has been revised to show cash flow, excluding funds held to pay the San 
Luis Rey Indian Water Authority for Surplus Supplemental Water and the rebate received from the San Diego 
County Water Authority to be used to offset Water Authority rate increases in the future, available for District 
operations. Additionally, the Cash Flow Projection graph has been updated to show both the Emergency and 
Working Capital reserves funds, which are currently at $10 million each. 
 
ATTACHMENTS: 
 Treasurer’s Report 
 Securities Detail 
 Cash Flow Projection 

  



Vista Irrigation District
 TREASURER'S REPORT 

September 30, 2021

 Percentage Weighted
 Permitted Average  Current 

 Maturity  by Board  Actual Maturity  Interest 
 Category  Value  Policy  Percentage (in Days)  Rate 

 Cash and Cash Equivalents 
 Checking/Petty Cash 1,276,760$         n/a 2.5% 0 0.00%
 California Asset Management Program 14,185,239         40% 27.5% 1 0.05%
 Local Agency Investment Fund 16,549,212         40% 32.1% 1 0.20%

32,011,211         62.1% 1 0.13%

 Securities 
 U.S. Treasury  19,500,000         100% 37.9% 175 0.09%

   
 Total Portfolio 51,511,211$       100.0% 67 0.11%

 Notes: 
♦  This report excludes accrued interest and employee flexible spending accounts.

♦  California Asset Management Program (CAMP) is a California Joint Powers Authority (JPA) established to provide California
    public agencies with professional investment services. The CAMP pool is a permitted investment for all local agencies unde
    California Government Code Section 53601(p).  The market valuation is provided by PFM Asset Management LLC.

♦  Local Agency Investment Fund (LAIF) is a pool of funds invested for California governmental agencies and is managed by
    the State Treasurer's Office of the State of California.  The market valuation is provided by the State Treasurer's Office.

♦  The above portfolio is in full compliance with the District's Investment Policy.

♦  The District's investment portfolio is adequate to meet the District's cash flow requirements for the next six months.



Vista Irrigation District
SECURITIES DETAIL
September 30, 2021

Days

Investment Interest Maturity to Maturity Market Unrealized
Issuer Type Rate Date Maturity Value Cost Value Gain

U.S. Treasury Treasury Bill 0.142% 10/07/21 7 1,500,000$         1,497,877$           1,499,994$           2,118$                 
U.S. Treasury Treasury Bill 0.137% 11/04/21 35 1,500,000           1,497,953             1,499,924             1,971                   
U.S. Treasury Treasury Bill 0.112% 12/02/21 63 1,500,000           1,498,332             1,499,935             1,604                   
U.S. Treasury Treasury Bill 0.112% 12/30/21 91 1,500,000           1,498,332             1,499,877             1,545                   
U.S. Treasury Treasury Bill 0.091% 01/27/22 119 1,500,000           1,498,635             1,499,804             1,169                   
U.S. Treasury Treasury Bill 0.071% 02/24/22 147 1,500,000           1,498,938             1,499,740             802                      
U.S. Treasury Treasury Bill 0.071% 03/24/22 175 1,500,000           1,498,938             1,499,712             774                      
U.S. Treasury Treasury Bill 0.066% 04/21/22 203 1,500,000           1,499,014             1,499,641             627                      
U.S. Treasury Treasury Bill 0.056% 05/19/22 231 1,500,000           1,499,166             1,499,573             407                      
U.S. Treasury Treasury Bill 0.071% 06/16/22 259 1,500,000           1,498,938             1,499,415             476                      
U.S. Treasury Treasury Bill 0.076% 07/14/22 287 1,500,000           1,498,863             1,499,257             394                      
U.S. Treasury Treasury Bill 0.081% 08/11/22 315 1,500,000           1,498,787             1,499,159             372                      
U.S. Treasury Treasury Bill 0.076% 09/08/22 343 1,500,000           1,498,863             1,498,971             108                      

0.089% 175 19,500,000$       19,482,636$         19,495,002$         12,367$               



Vista Irrigation District
CASH FLOW PROJECTION
through September 2026

Emergency Reserve $10 million
Working Capital Reserve $10 million
Total Reserves $20 million
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STAFF REPORT 

Agenda Item:  11    
Board Meeting Date: November 17, 2021 
Prepared By:  Shallako Goodrick 
Reviewed By:  Marlene Kelleher 
Approved By:  Brett Hodgkiss 

 
SUBJECT: EXCELLENCE IN FINANCIAL REPORTING AWARD 
 
RECOMMENDATION:  Receive Certificate of Achievement for Excellence in Financial Reporting from the 
Government Finance Officers Association. 
 
PRIOR BOARD ACTION:  The Comprehensive Annual Financial Report (CAFR) for the fiscal year ended 
June 30, 2020 was presented to the Board on January 20, 2021. 
 
FISCAL IMPACT:  $460 for the application fee. 
 
SUMMARY:   The District earned the Certificate of Achievement for Excellence in Financial Reporting from 
the Government Finance Officers Association (GFOA) for its CAFR for the fiscal year ended June 30, 2020. 
 
DETAILED REPORT:  The District is a member of the GFOA, which is a professional association serving 
more than 20,000 government finance professionals with offices in Chicago, IL and Washington, D.C. The 
mission of the GFOA is to advance excellence in public finance.  Each year the GFOA recognizes governmental 
agencies for their success in achieving the highest standards in governmental accounting and financial 
reporting.  This is the fourteenth year that the District has received this award. 
 
The GFOA established the Certificate of Achievement for Excellence in Financial Programs in 1945 to 
encourage and assist state and local governments to go beyond the minimum requirements of generally accepted 
accounting principles to prepare CAFRs that evidence the spirit of transparency and full disclosure and then to 
recognize individual governments that succeed in achieving that goal.  
 
The District submitted its CAFR for the fiscal year ended June 30, 2020 to the GFOA for consideration of this 
award.  The CAFR not only includes the District’s financial statements, but also other transmittal, 
supplementary and statistical information necessary to be considered for this award.   
 
The District recently received the Certificate of Achievement award for the June 30, 2020 CAFR.  The award 
will be presented during the Board meeting and will be displayed in the District offices. 
 
ATTACHMENT:  Award Certificate 
 
 
 
  



Government Finance Officers Association

Certificate of 
Achievement
for Excellence

in Financial 
Reporting

Presented to

Vista Irrigation District
California

For its Comprehensive Annual
Financial Report

For the Fiscal Year Ended

June 30, 2020

Executive Director/CEO



 
 

STAFF REPORT 

Agenda Item:  12     
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Brett Hodgkiss 

 
SUBJECT: MATTERS PERTAINING TO THE ACTIVITIES OF THE SAN DIEGO COUNTY WATER 

AUTHORITY 
 
SUMMARY:    Informational report by staff and directors concerning the San Diego County Water Authority. 
No action will be required. 
  



 
 

STAFF REPORT 

Agenda Item:  13.A    
 
Board Meeting Date: November 17, 2021 
Prepared By:  Lisa Soto 
Approved By:  Brett Hodgkiss 

 
SUBJECT: REPORTS ON MEETINGS AND EVENTS ATTENDED BY DIRECTORS 
 
SUMMARY:  Directors will present brief reports on meetings and events attended since the last Board meeting. 
 
 
  



 
 

STAFF REPORT 

Agenda Item:  13.B    
 
Board Meeting Date: November 17, 2021 
Prepared By:  Lisa Soto 
Approved By:  Brett Hodgkiss 

 
SUBJECT: SCHEDULE OF UPCOMING MEETINGS AND EVENTS 
 
SUMMARY:    The following is a listing of upcoming meetings and events. Requests to attend any of the 
following events should be made during this agenda item. 
 

  SCHEDULE OF UPCOMING MEETINGS AND EVENTS ATTENDEES 
1 * CSDA Quarterly Meeting 

Nov. 18, 2021, 6:00 p.m.; 94th Aero Squadron, San Diego 
Registration deadline: Closed. 

Vásquez (R) 

2  ACWA Fall Conference 
Nov. 30-Dec. 3, 2021–Pasadena 
Registration deadline: In-person registration closed. 

Vásquez (H, R) 
Dorey (H, R) 
Sanchez (H, R) 
MacKenzie (H, R) 
Miller (H, R) 

3 * Vista Chamber of Commerce Business Mixer  
Dec. 8, 2021; 5:00 p.m.–6:00 p.m.; Location TBD 
Registration deadline: None 

 

4  Colorado River Water Users Association Conference (CRWUA) 
Dec. 14-16, 2021; Caesar’s Palace Las Vegas  
Registration deadline: 11/30/21 

Sanchez (H) 
MacKenzie (H) 
Miller (H) 
Vásquez (H, A) 

5  Council of Water Utilities Meeting 
Jan. 18, 2022, 8:00 a.m.–9:30 a.m. 
Registration deadline: TBD 

 

6  Urban Water Spring Conference 
Feb. 16-18, 2022; Palm Springs 
Registration deadline: 1/15/22 

 

7  Council of Water Utilities Meeting 
Mar. 15, 2022, 8:00 a.m.–9:30 a.m. 
Registration deadline: TBD 

 

8  ACWA Spring Conference 
May 3-6, 2022; Sacramento 
Registration deadline: TBD 

 

9  Council of Water Utilities Meeting 
May 17, 2022, 8:00 a.m.–9:30 a.m. 
Registration deadline: TBD 

 

10  Special Districts Legislative Days 
May 17-18, 2022; Sacramento 
Registration deadline: TBD 

 

11  Council of Water Utilities Meeting 
Jul. 19, 2022, 8:00 a.m.–9:30 a.m. 
Registration deadline: TBD 

 

12  CSDA Annual Conference 
Aug. 22-25, 2022; Palm Springs 
Registration deadline: TBD 

 

13  Council of Water Utilities Meeting 
Sep. 20, 2022, 8:00 a.m.–9:30 a.m. 
Registration deadline: TBD 

 



  SCHEDULE OF UPCOMING MEETINGS AND EVENTS ATTENDEES 
14  CALAFCO Annual Conference 

Oct. 19-21, 2022; Newport Beach 
Registration deadline: TBD 

 

15  Council of Water Utilities Meeting 
Nov. 15, 2022, 8:00 a.m.–9:30 a.m. 
Registration deadline: TBD 

 

16  ACWA Fall Conference 
Nov. 29-Dec. 2, 2022; Indian Wells 
Registration deadline: TBD 

 

17  Colorado River Water Users Association Conference (CRWUA) 
Dec. 14-16, 2022; Las Vegas 
Registration deadline: TBD 

 

* Non-per diem meeting except when serving as an officer of the organization 
The following abbreviations indicate arrangements that have been made by staff: 

R=Registration;  H=Hotel;  A=Airline;  S=Shuttle; C=Car;  T=Tentative 
◊=Attendee to self-register for virtual meeting. 

 
  



 
 

STAFF REPORT 

Agenda Item:  14     
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Lisa Soto 

 
SUBJECT: ITEMS FOR FUTURE AGENDAS AND/OR PRESS RELEASES 
 
SUMMARY:    This item is placed on the agenda to enable the Board to identify and schedule future items for 
discussion at upcoming Board meetings and/or identify press release opportunities. 
 
 
 
 
 
 
 
 
Staff-generated list of tentative items for future agendas: 
 

• Annual Organizational Meeting (December) 
• Edgehill Reservoir Replacement and Pump Station construction bids (December) 
• Redistricting District boundaries – appointment of ad hoc committee (December) 
• Board Calendar – moving second meeting in February (December) 
• General Counsel interviews and selection (December 9, 2021 at 9 AM) 

 
  



 
 

STAFF REPORT 

Agenda Item:  15     
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Lisa Soto 

 
SUBJECT: COMMENTS BY DIRECTORS 
 
SUMMARY:    This item is placed on the agenda to enable individual Board members to convey information 
to the Board and the public not requiring discussion or action. 
 
  



 
 

STAFF REPORT 

Agenda Item:  16     
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Brett Hodgkiss 

 
SUBJECT: COMMENTS BY GENERAL COUNSEL 
 
SUMMARY:    Informational report by the General Counsel on items not requiring discussion or action. 
 
  



 
 

STAFF REPORT 

Agenda Item:  17   
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Brett Hodgkiss 

 
SUBJECT: COMMENTS BY GENERAL MANAGER 
 
SUMMARY:    Informational report by the General Manager on items not requiring discussion or action. 
 
 
  



 
 

STAFF REPORT 

Agenda Item:  18    
 
 
Board Meeting Date: November 17, 2021 
Prepared By:  Brett Hodgkiss 

 
SUBJECT: CLOSED SESSION: LABOR NEGOTIATIONS 
 
SUMMARY:    Conference with labor negotiators pursuant to Government Code section 54957.6(a). Agency 
negotiators: Phil Zamora, Frank Wolinski, and Marlene Kelleher. 
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